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: 
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BPU DOCKET NO.  

CASE SUMMARY  

 

 

South Jersey Gas Company ("South Jersey," "Petitioner," or the "Company") files this 

Petition for approval of base rate adjustments associated with the Company’s Accelerated 

Infrastructure Replacement Program (“AIRP II”), which was approved by the Board on October 

31, 2016 in Docket No. GR16020175.  With the AIRP II, South Jersey is authorized to invest 

$302.5 million over five (5) years to enhance the reliability and safety of its gas distribution 

system by replacing all remaining unprotected bare steel and cast iron mains and associated 

services within its system. 

Cost recovery for AIRP II projects is effectuated by an annual adjustment to base 

distribution rates, effective on October 1.  The present Petition seeks Board approval to recover 

the revenue requirements associated with AIRP II projects placed in service during the period 

July 1, 2019 through June 30, 2020, through a base rate adjustment to take effect on October 1, 

2020. 

If approved by the Board, the impact of the proposed base rate adjustment on the bill of 

an average residential heating customer using 100 therms in a winter month would be an increase 

of $1.81 or 1.3%.   
 



STATE OF NEW JERSEY 
BOARD OF PUBLIC UTILITIES 

 
 
IN THE MATTER OF THE PETITION OF 
SOUTH JERSEY GAS COMPANY FOR 
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ACCELERATED INFRASTRUCTURE 
REPLACEMENT PROGRAM (“AIRP II”)  

: 
: 
: 
: 
: 
: 

BPU DOCKET NO. 

PETITION  

 

TO THE HONORABLE COMMISSIONERS OF THE BOARD OF PUBLIC UTILITIES: 

Petitioner, South Jersey Gas Company ("South Jersey," "Petitioner," or the "Company"), 

a public utility corporation of the State of New Jersey, with its principal office at One South 

Jersey Place, Atlantic City , New Jersey, hereby petitions this Honorable Board (the "Board") for 

base rate adjustments to provide for cost recovery associated with the Company’s Accelerated 

Infrastructure Replacement Program (“AIRP II”), which was approved by the Board on October 

31, 2016 in Docket No. GR16020175.  In support thereof, the Company states as follows: 

 
I. INTRODUCTION 
 

1. South Jersey is engaged in the transmission, distribution, transportation, and sale 

of natural gas within its defined service territory within the State of New Jersey. Said service 

territory includes all or portions of the following Counties: Atlantic, Burlington, Camden, Cape 

May, Cumberland, Gloucester and Salem. Within its service territory South Jersey serves 

approximately 400,000 customers. 

2. South Jersey is subject to regulation by the Board ensuring that safe, adequate and 

proper natural gas service is provided to its customers pursuant to N.J.S.A. 48:2-23.  

3. In furtherance of this responsibility, South Jersey is required to maintain its public 

utility infrastructure, including the property, plant, facilities, and equipment that comprise South 
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Jersey's natural gas distribution and transmission systems, in such condition as to enable the 

provision of such service. 

 
II. BACKGROUND 

4. On February 20, 2013, in Docket No. GO12070670, the Board approved the 

Company’s original Accelerated Infrastructure Replacement Program (“AIRP I”) as a four (4) 

year program commencing on January 1, 2013 and continuing until December 31, 2016 (the 

“AIRP I Order”).  Pursuant to the AIRP I Order, the Company was authorized to invest $35.3 

million per year, excluding Accumulated Funds Used During Construction (“AFUDC”), for four 

(4) years, for a total of $141.2 million, to replace unprotected bare steel and cast iron mains and 

services.  

5. On February 29, 2016, the Company petitioned the Board seeking approval to 

continue AIRP I (hereinafter referred to as “AIRP II” or the “Program”), and to utilize an 

associated recovery mechanism to recover costs from ratepayers through an annual AIRP II rate 

adjustment filing.   

6. After notice and public hearings, on August 22, 2016, the Company, Board Staff 

and the Division of Rate Counsel (collectively, the “Parties”) entered into a Stipulation of 

Settlement (“AIRP II Stipulation”) regarding the Program.  By Order dated October 31, 2016 in 

Docket No. GR16020175, the Board approved AIRP II, including the authorized investments 

and cost recovery mechanism to be utilized. 

7.  The AIRP II Stipulation provided that AIRP II would include the replacement of 

cast iron and unprotected bare steel mains and associated services (“AIRP Investments”). The 

Company further stipulated to continue its practice of replacing coated steel mains, however such 

replacements shall not be included in AIRP II Investments. 
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8. The AIRP II Stipulation further provided that the Program would encompass a 

five (5) year period beginning on October 1, 2016 and ending September 30, 2021.  The costs of 

the Program were limited to $302.5 million (the “Program Cost Cap”), excluding AFUDC.   This 

amount is derived by applying an average cost per mile cap of $550,000 to a mileage cap of 110 

miles per year (the “Annual Mileage Cap”), or 550 miles over the five-year term of AIRP II (the 

“Program Mileage Cap”).  If the Company exceeds the Annual Mileage Cap by 5% in any 

annual period, any excess mileage must be applied toward the Annual Mileage Cap in future 

years, so long as the Program Mileage Cap is not exceeded.   

9. The AIRP II Stipulation further provided that non-construction expenditures, such 

as planning and engineering of AIRP II projects incurred as of September 30, 2016 shall be 

included in AIRP II Investments for the first year of AIRP II. 

10. Pursuant to the AIRP II Stipulation, cost recovery for AIRP II projects is 

effectuated by an annual adjustment to base distribution rates (“AIRP II Rate Adjustment”) 

accomplished through the Company’s filing of an annual Revenue Adjustment Filing (“Annual 

Filing”).   

11. On April 28, 2017, the Company made its first Annual Filing with the Board in 

Docket No. GR17050441, seeking recovery of the revenue requirements associated with AIRP II 

projects totaling $46.1 million, excluding AFUDC, that were placed in service from October 1, 

2016 through June 30, 2017. 

12. Following duly noticed public hearings, on September 22, 2017, the Board 

approved the first AIRP II Rate Adjustment, with an effective date of October 1, 2017.  The 

revenue requirement authorized by that Order was $4.962 million, including Sales and Use Tax 

(“SUT”). 



 4 

13. On April 30, 2018, the Company made its second Annual Filing with the Board in 

Docket No. GR18040476, seeking recovery of the revenue requirements associated with AIRP II 

projects totaling $60.4 million, excluding AFUDC, that were placed in service from July 1, 2017 

through June 30, 2018. 

14. Following duly noticed public hearings, on September 17, 2018, the Board 

approved the second AIRP II Rate Adjustment, with an effective date of October 1, 2018. The 

revenue requirement authorized by that Order was $6.562 million, including SUT. 

15. On April 30, 2019, the Company made its third Annual Filing with the Board in 

Docket No. GR19040528, seeking recovery of the revenue requirements associated with AIRP II 

projects totaling $64.5 million, excluding AFUDC, that were placed in service from July 1, 2018 

through June 30, 2019. 

16. Following duly noticed public hearings, on September 27, 2019, the Board 

approved the third AIRP II Rate Adjustment, with an effective date of October 1, 2019. The 

revenue requirement authorized by that Order was $7.107 million, including SUT. 

 

III. REQUEST FOR COST RECOVERY OF AIRP II INVESTMENTS 

17. Through this Petition the Company seeks Board approval to recover the revenue 

requirements associated with AIRP II Investments placed in service from July 1, 2019 through 

June 30, 2020. The AIRP II investments projected to be in service during the program year total 

approximately $59.5 million, excluding AFUDC.  The Company further proposes an AIRP II 

Rate Adjustment to take place on October 1, 2020.  The Schedules attached to the Direct 

Testimony of Stefany M. Graham, Director, Rates and Regulatory Affairs, set forth the 
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calculation of the revenue requirement, which is calculated in accordance with the AIRP II 

Stipulation.   

18. With this filing, the Company includes actual data through March 31, 2020 and 

projected data through June 30, 2020.  The projected data for the period April 1, 2020 through 

June 30, 2020 will be replaced with actual data in an update filing to be made with the Board no 

later than July 15, 2020. 

19. Pursuant to the Order approving the AIRP II Stipulation, the base rate adjustments 

proposed herein are based on the rate design utilized to set base rates in the Company’s most 

recent base rate case, Docket No. GR17010071. 

20. The impact of the proposed AIRP II Rate Adjustment on a residential heating 

customer using 100 therms in a winter month would be an increase of $1.81, or 1.3%.   

 
IV. SUPPORTING TESTIMONY 

 
21. Attached hereto and incorporated herein is the testimony of: 

1. Brent W. Schomber, Vice President of Operations, South Jersey Gas; and 

2. Stefany M. Graham, Director, Rates and Regulatory Affairs, SJI Utilities, 

Inc.  

 
V. MINIMUM FILING REQUIREMENTS 
 

22. The parties to the AIRP II Stipulation agreed that the Company will provide, as 

part of its Annual Filings, certain Minimum Filing Requirements. 

23. A summary of the Minimum Filing Requirements and their location in this filing 

is attached hereto as Exhibit A. 
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VI. PUBLIC NOTICE 
 

24. South Jersey will provide notice of the filing of this Petition for the AIRP II Rate 

Adjustment and modification of its Tariff to all of its customers through the publication of a 

Public Notice in newspapers of general circulation within the Company’s service territory. A 

copy of the proposed Public Notice is attached hereto as Exhibit B. 

25. The municipalities and counties served by South Jersey's operations will be 

further notified of the filing of this Petition by letter to be mailed upon publication of the Public 

Notice. 

 
VII. MISCELLANEOUS 

 
26. The Company is serving notice of this filing on the Director, Division of Rate 

Counsel (“Rate Counsel) via electronic mail in lieu of providing hard copies.  Due to the 

pandemic, and in accordance with the BPU’s March 19, 2020 Order issued in BPU Docket No. 

EO20030254, hard copies cannot be provided at this time, but can be provided at a later time, as 

needed.   

27. Similarly, South Jersey Gas has also served notice of the filing on the Department 

 of Law and Public Safety (“Department of Law”) via electronic mail in lieu of providing hard 

copies, but hard copies can be provided at a later time, as needed.   

28.      To the extent necessary, South Jersey Gas respectfully requests a waiver of the 

need to provide hard copies in connection with this Petition to the Board, Rate Counsel and the 

Department of Law subject to copies being provided at a later time, as needed. 
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Respectfully submitted, 
 
SOUTH JERSEY GAS COMPANY 

 

       
           
By:   Deborah M. Franco 

Director, Regulatory Affairs Counsel 
SJI Utilities, Inc. 

 

DATED: April 30, 2020 

 

Communications addressed to the Petitioner 
in this case are to be sent to: 
 
Deborah M. Franco 
Director, Regulatory Affairs Counsel 
SJI Utilities, Inc. 
520 Green Lane 
Union, New Jersey 07083 
dfranco@sjindustries.com 
 
Dominick DiRocco 
Vice President, Rates and Regulatory Affairs 
SJI Utilities, Inc. 
1 South Jersey Place 
Atlantic City, NJ 08401 
ddirocco@sjindustries.com 
 
Stefany Graham 
Director, Rates and Regulatory Affairs 
SJI Utilities, Inc. 
1 South Jersey Place 
Atlantic City, NJ 08401 
sgraham@sjindustries.com 
 





        Exhibit A 
 

In the Matter of the Petition of South Jersey Gas Company 
For Approval of Base Rate Adjustments 

Pursuant to the Accelerated Infrastructure Replacement Program (“AIRP II”) 
 
 
 

MINIMUM FILING REQUIREMENTS 
LOCATION 
IN FILING 

 

 

 

1.  SJG’s Income Statement for the most recent 12-month period, as filed    
     with the BPU. 

Schedule SMG-9:  Income Statement 

2.  SJG’s Balance Sheet for the most recent 12 month period, as filed with  
     the BPU.   

Schedule SMG-10: Balance Sheet 

3.  A calculation of the proposed rate adjustment based on details related to  
     Program Projects included in Plant in Service. 
 
            a.  A calculation of the associated depreciation expense, based on     
                  projects closed to Plant in Service during the period. 

 
Schedule SMG-1:  Revenue Requirement 
Schedule SMG-2:  Accumulated Depreciation 
Schedule SMG-5:  Depreciation Expense 
Schedule SMG-7:  Rate Design 
Schedule SMG-8:  Tariff Sheets 
 

4.  A revenue requirement calculation showing the actual capital  
     expenditures for the period for which the filing is made, as well as   
     supporting calculations. 

 
Schedule SMG-1:  Revenue Requirement 
Schedule SMG-2:  Accumulated Depreciation 
Schedule SMG-3:  Accumulated Deferred Taxes 
Schedule SMG-4:  Weighted Average Cost of Capital 
Schedule SMG-5:  Depreciation Expense 
Schedule SMG-6:  Revenue Factor 
 

5. Copies of the current and all previously filed Quarterly Reports. Schedule BS-1:  Quarterly Reports 
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NOTICE OF FILING OF PETITION 
AND OF PUBLIC HEARING 

 
IN THE MATTER OF THE PETITION OF SOUTH JERSEY GAS COMPANY FOR 

APPROVAL OF BASE RATE ADJUSTMENTS PURSUANT TO THE ACCELERATED 
INFRASTRUCTURE REPLACEMENT PROGRAM (AIRP II) 

DOCKET NO. GR___________                    
 

NOTICE IS HEREBY GIVEN that, on April 30, 2020, South Jersey Gas Company (“South Jersey” or 
“Company”) filed a petition (Petition) with the New Jersey Board of Public Utilities (“Board”) seeking 
Board approval to increase base rates associated with the Company’s Accelerated Infrastructure 
Replacement Program (“AIRP II”).  The Board approved the AIRP II and the associated cost recovery 
mechanism on October 31, 2016 in Docket No. GR16020175 (“Order”).  The Order authorized the 
Company to invest $302.5 million, over a five-year period commencing October 1, 2016 and ending 
September 30, 2021, to replace cast iron and unprotected bare steel mains and associated services.  The 
Order also authorized the Company to make annual filings with the Board to recover the costs associated 
with AIRP II project investments and to earn a return on and a return of those investments through annual 
adjustments to base rates.  This Petition seeks Board approval to recover the revenue requirements 
associated with approximately $59.5 million AIRP II projects placed in-service from July 1, 2019 through 
June 30, 2020 with an October 1, 2020 rate effective date.  The purpose of the AIRP II program is to 
continue to eliminate aging and leak prone materials and enhance the reliability and safety of the Company’s 
gas distribution system. 
 
If the proposed increase is approved by the Board, the bill impacts on typical Residential and General 
Service customers using less than 5,000 therms per year is estimated to be as follows: 
 
Residential Service (RSG) 
 

Monthly 
Therm Level 

Monthly Bill as of  
April 1, 2020(1) 

Monthly Bill as of  
October 1, 2020(2) 

Dollar 
Increase 

Percent 
Increase 

25 $43.40 $43.85 $0.45 1.0% 
100 $143.20 $145.01 $1.81 1.3% 
200 $276.27 $279.89 $3.62 1.3% 

 
General Service (GSG) (Using less than 5,000 therms per year) 
 

Monthly  
Therm Level 

Monthly Bill as of 
April 1, 2020(1) 

Monthly Bill as of 
October 1, 2020(2) 

Dollar 
Increase 

Percent 
Increase 

500 $633.44 $640.63 $7.19 1.1% 
1,000 $1,234.93 $1,249.30 $14.37 1.2% 
2,000 $2,437.90 $2,466.65 $28.75 1.2% 

 
(1) Based upon current Delivery Rates and Basic Gas Supply Service (“BGSS”) charges in effect 
October 1,2019 and assumes that the customer receives BGSS service from South Jersey. 

 
 (2) Same as (1) except includes base rate changes associated with AIRP II. 
 
The following Rate Schedules will also be affected by the Company’s proposed base rate increase: General 
Service – Large Volume (GSG-LV), Comprehensive Firm Transportation Service (CTS), Large Volume 
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Service (LVS), Electric Generation Service (EGS), Electric Generation Service – Large Volume (EGS-
LV), Natural Gas Vehicle Service (NGV), Yard Lights Service (YLS) and Street Lights Service (SLS).     
 
The effect of the proposed increase would be an increase of $1.81 or 1.3% for a residential customer using 
one hundred (100) therms of gas during the winter months.  
 
Pursuant to N.J.S.A. 48:3-1, any relief determined by the Board to be just and reasonable may be allocated 
to customers in such manner, and in such amounts or percentages, as the Board may deem appropriate.  The 
Board may authorize an increase on any customer class or group or may exclude from increase any customer 
class or group, varying the percentage increase applicable.  Therefore, the Board may approve an AIRP II 
base rate adjustment that is different than the rate proposed by South Jersey. 
 
Copies of the Company’s filing are available for inspection at the Company’s offices located at One South 
Jersey Place, Atlantic City, New Jersey 08401, or at the Board of Public Utilities, 44 South Clinton Avenue, 
7th Floor, Trenton, New Jersey 08625-0350.  The Company’s filing may also be found on the South Jersey 
website at https://www.southjerseygas.com/About-South-Jersey-Gas/Regulatory-Compliance-Tariff-
Information.aspx. 
 
NOTICE is further given that public hearings are scheduled at the following date, times, and place on the 
Company’s petition: 
 

__________ at 4:30 P.M. and 5:30 P.M. 
Voorhees Township, Municipal Court 

Voorhees Town Center 
Voorhees, New Jersey 08043 

(located directly across from Township Library at 203 Laurel Road) 
 
 
The public is invited to attend and make a statement of their views on the proposed rate 
increases. Such comments will be made a part of the final record.  In order to encourage full 
participation in this opportunity for public comment, please submit any requests for needed 
accommodations, including interpreter, listening devices or mobility assistance,  
forty-eight (48) hours prior to this hearing. Written requests and public comments may be 
submitted to the Board to: Aida Camacho-Welch, Secretary, Board of Public Utilities, 44 S. 
Clinton Avenue, 3rd Floor Suite 314, P.O. Box 350, Trenton, NJ 08625-0350.     
 
 

SOUTH JERSEY GAS COMPANY 
By:    David Robbins, Jr.  

President 
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I. INTRODUCTION 1 

Q. Please state your name, affiliation and business address. 2 

A. My name is Brent W. Schomber, and my business address is 1 South Jersey Place, Atlantic 3 

City, NJ 08401.  I am Vice President of Operations for South Jersey Gas (“SJG”).  In this 4 

position, I am responsible for providing leadership and direction for all operational 5 

activities including but not limited to construction, asset, utility, and engineering 6 

operations.  I also have responsibility for the capital spending program and operations of 7 

South Jersey Gas Company (“SJG” or “the Company”). 8 

Q. Please summarize your educational and professional background. 9 

A.  I am a 1998 graduate of Rowan University with a Bachelor of Science degree in Criminal 10 

Justice.  I began my career in 1998 with Utility Line Services, a subcontractor for SJG, 11 

where I worked in the field until 2001 and then in management from 2001 to 2007.  I was 12 

then employed by SJG in 2007 and have held various management positions of increasing 13 

responsibility as follows:  SJG Construction Supervisor from 2007 to 2009, SJG Manager 14 

from 2009 to 2012, SJG General Manager of Construction from 2012 to 2015, SJG Director 15 

of Construction from 2015 to 2017 and SJG Sr. Director of Construction from 2017 to 16 

2018.  In November 2018, I became Vice President SJIU, Construction and Shared 17 

Services and was recently promoted to my current position of Vice President, Operations, 18 

for SJG in December 2019. 19 

  I am a member of the American Gas Association and currently serve on the 20 

Construction Operations Committee.  I am also a member of the Northeast Gas Association 21 

and currently serve on the Operations Committee.     22 

 23 

 24 
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Q. What is the purpose of your testimony? 1 

A. My testimony provides the status of both the actual investments that were made from July 2 

1, 2019 to March 31, 2020, and those which are projected to be made from April 1, 2020 3 

through June 30, 2020, as part of the Company’s Accelerated Infrastructure Replacement 4 

Program (“AIRP II”), which was approved by the Board of Public Utilities (“BPU” or the 5 

“Board”) on October 31, 2016 in Docket No. GR16020175 (the “AIRP II Order”).  My 6 

testimony also provides certain information responsive to the Minimum Filing 7 

Requirements (“MFRs”) required by the AIRP II Order in this matter. 8 

II. STATUS OF AIRP II INVESTMENTS 9 

Q. Please provide a brief overview of the Company’s AIRP II Investments. 10 

A. The main and service replacements made under AIRP II play a critical role in eliminating 11 

the aging and leak prone materials and enhancing the reliability and safety of the 12 

Company’s gas distribution system.   13 

Under AIRP II, the Company is authorized to invest a total of $302.5 million (the 14 

“Program Cost Cap”), excluding Accumulated Funds Used During Construction 15 

(“AFUDC”), over a five (5) year period to replace cast iron and unprotected bare steel 16 

mains and associated services within the Company’s distribution systems (the “AIRP II 17 

Investments”).  This Program Cost Cap is derived by applying an average cost per mile cap 18 

of $550,000 to a mileage cap of 110 miles per year (the “Annual Mileage Cap”), or 550 19 

miles (the “Program Mileage Cap”) over the five (5) year term of AIRP II.   20 

During Year 1 of AIRP II, for the period of October 2016 through June 2017, the 21 

Company invested approximately $46.1 million (excluding AFUDC) to replace 81.8 miles 22 

of main and 5,556 associated services. 23 
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During Year 2 of AIRP II, for the period of July 2017 through June 2018, the 1 

Company invested approximately $60.6 million (excluding AFUDC) to replace 110.87 2 

miles of main and 6,355 associated services. 3 

During Year 3 of AIRP II, for the period of July 2018 through June 2019, the 4 

Company invested approximately $63.2 million (excluding AFUDC) to replace 110.37 5 

miles of main and 4,594 associated services. 6 

As required by the AIRP II Order, these investments are incremental to the 7 

Company’s typical capital budget.  The Company’s 2019-2020 Program Year capital 8 

budget, broken down by major categories, including both budgeted and actual information 9 

through March 31, 2020, is included in the AIRP II Quarterly Report attached hereto as 10 

Schedule BS-1.   11 

Q. Please describe the AIRP II projects that the Company anticipates will be in-service 12 
by June 30, 2019. 13 

 14 
A. As of March 31, 2020, the Company invested $54,829,053 in Construction Work in 15 

Progress (“CWIP”), excluding AFUDC, on Year 4 AIRP II projects and replaced 84.75 16 

miles of main and 4,050 associated services.  These investments include projects located 17 

in the following areas: Deptford, Woodbury Heights, Gibbsboro, Cape May, Buena, 18 

Somers Point, and Pleasantville among others.  The original project summary for AIRP II 19 

and the actual capital expenditures incurred through March 31, 2020, are summarized 20 

further in the AIRP II Quarterly Report attached hereto as Schedule BS-1.   21 

  The Company anticipates that by June 30, 2020 it will have placed in service a total 22 

of approximately $59.5 million (excluding AFUDC) in Year 4 AIRP II projects and will 23 

have replaced approximately 96 miles of main and an estimated 5,000 associated services.  24 

The projected main installations are lower than originally budgeted as a result of the 25 
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COVID-19 pandemic, which hinders our ability to start and complete projects due to 1 

restrictions on entering customers’ homes and interrupting a customer’s service.  A list of 2 

all Year 4 AIRP II projects (main and service replacements) and AIRP program updates, 3 

including expenditures incurred as of March 31, 2020, is included in the AIRP II Quarterly 4 

Report attached hereto as Schedule BS-1.  5 

III. STATUS OF STIPULATED BASE INVESTMENTS 6 

Q. Please provide an overview of the Company’s Stipulated Base investments. 7 

A. Pursuant to the AIRP II Order, the Company is required to maintain a base level of capital 8 

spending that is not recoverable through AIRP II (the “Stipulated Base”).  The Stipulated 9 

Base includes main replacements identified using the Company’s Distribution Integrity 10 

Management Program (“DIMP”) based main replacement criteria.  As to these Stipulated 11 

Base expenditures, SJG is required to install and place in-service no less than 30 miles of 12 

main per year (the “Minimum Annual Base”), or 150 miles of main over the term of the 13 

program (the “Minimum Program Base”). 14 

During Year 1 of AIRP II, the Company invested approximately $16.0 million 15 

(excluding AFUDC) to replace 27.1 miles of main and 1,879 of associated services as part 16 

of its Stipulated Base. 17 

During Year 2 of AIRP II, the Company invested approximately $23.8 million 18 

(excluding AFUDC) to replace 32.85 miles of main and 3,157 of associated services as 19 

part of its Stipulated Base. 20 

During Year 3 of AIRP II, the Company invested approximately $30.2 million 21 

(excluding AFUDC) to replace 38.31 miles of main and 2,516 of associated services as 22 

part of its Stipulated Base. 23 
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For the period July 2019 through March 2020, the Company invested $19,469,406 1 

million, excluding AFUDC, and has replaced 23.25 miles of main and 1,614 of associated 2 

services constituting a portion of its Stipulated Base.  A listing of all Year 4 AIRP II 3 

Stipulated Base projects (main and service replacements), including expenditures incurred 4 

as of March 31, 2020, is included in the AIRP II Quarterly Report attached hereto as 5 

Schedule BS-1. 6 

  The Company anticipates that by June 30, 2020 it will have invested a total of 7 

approximately $24 million (excluding AFUDC) and will have replaced approximately 26 8 

miles of main and 2,500 associated services in fulfillment of its Stipulated Base 9 

investments for Year 4.  Due to the COVID-19 Pandemic, the Stipulated Base in Year 4 is 10 

lower than originally projected; however, consistent with the Stipulation, the Company has 11 

completed replacement of approximately 124 miles under Stipulated Base program life to 12 

date, and anticipates completion of the required 150 miles of Stipulated Base in Year 5.  13 

IV. OPEN LEAK INVENTORY REDUCTION 14 

Q. Has the Company reduced its open leak inventory in a manner consistent with the 15 

AIRP II Order? 16 

A. Yes.  The AIRP II Order requires that from October 1, 2016 through September 30, 2021, 17 

the Company reduce its existing inventory of open leaks by twenty percent (20%) per year.  18 

This metric is irrespective of incremental, new, post-September 30, 2016 leaks which are 19 

not counted in this metric.  The Company has achieved compliance with this requirement 20 

with a 100% reduction in our open leak inventory since inception of the program.      21 

Q. Does this conclude your testimony? 22 

A. Yes, it does. 23 



1 South Jersey Place, Atlantic City, New Jersey, 08401 •   sjindustries.com

April 30, 2020 

Electronic Filing 

Stacy Peterson, Director Stefanie A. Brand, Esq., Director 
Division of Energy Division of Rate Counsel 
NJ Board of Public Utilities  140 East Front Street, 4th Floor 
44 South Clinton Avenue, 3rd Floor P. O. Box 003 
P.O Box 350 Trenton, NJ  08625 
Trenton, NJ  08625-0350

Re: Accelerated Infrastructure Replacement Program (“AIRP II”) Quarterly Report in 
Compliance with the Board Order in Docket No. GR16020175 

Dear Directors Peterson and Brand: 

On February 29, 2016, South Jersey Gas Company (“SJG”) filed a petition, seeking Board of 
Public Utilities (“Board”) approval to continue its Accelerated Infrastructure Replacement Program 
(“AIRP II”).  On October 31, 2016, the Board approved the AIRP II under Docket No. 
GR16020175. 

Pursuant to the Board Order, SJG is filing its AIRP II Quarterly Report for the period 
ending March 31, 2020.  A summary setting forth each Quarterly Reporting Requirement and its 
location within this Report is also provided. South Jersey Gas is suspending the submission of a 
hard copy and hereby files our AIRP II Quarterly Report for period ending March 2020 via 
electronic mail only per Board Order in Docket No. EO20030254 dated March 9, 2020. 

If you have any questions regarding the attached report, please do not hesitate to contact 
me. 

Respectfully, 

Stefany M. Graham 
Director, Rates & Regulatory Affairs 

SMG:caj/f106 
Attachments 

cc:      Dr. B. Witherell B. Schomber
C. Lin B. Ritz
F. Thomas-Friel, Esq.
J. Costa
A. Reid
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Accelerated Infrastructure Replacement Program (“AIRP II”) 

Quarterly Reporting Requirements 
 
 

                QUARTERLY REPORTING REQUIREMENTS         REFERENCE 

 
 

1) SJG’s overall AIRP II Program and Stipulated Base capital budget broken 
down by major categories, both budgeted and actual amounts. 

Schedule 1 

2) For the AIRP II Program and for the Stipulated Base: 
a. Descriptions of projects (main replacement and service 

replacement) funded through the AIRP II Program and through 
Stipulated Base spending. 

b. Expenditures incurred to date and amounts transferred to plant in 
service, by project. 

c. Projected miles of mains installed and actual miles of mains 
installed (and placed in service), broken down by size and type of 
material being installed. 

d. Projected number of services installed and actual services 
installed (and placed in service), broken down by size and type of 
material being installed. 

Schedules 2 & 3 

3) Anticipated AIRP II Program and Stipulated Base timeline with updates and 
expected changes. 

 
Schedule 4   
 

4) A list of any and all funds or credits received from the United States 
government, the State of New Jersey, a county or a municipality, for work 
related to any of the Program projects, as well as an explanation of the 
financial treatment associated with the receipt of the government funds or 
credits. 

 
Schedule 4 
 
 

5) Explanations of differences of over 5% between budgeted and actual 
amounts in Program Costs as reflected in data provided in response to 1 
above (calendar year end quarterly report only), including a detailed 
explanation of each cause and a breakdown of the amount of the deviation 
by cause. 

Schedule 1   
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Schedule 1

Year Total As of March 2020 Q1 2020 Q1 2020

Budgeted Actual Budgeted Actual Budget vs.         Budget vs.

Spending Spending Spending Spending Actual            Actual

For The For The For The For The Variance          Variance

Program Year Program Year  Quarter  Quarter %        Explanation

AIRP II Program

Mains $42,350,000 $41,496,988 $8,840,800 $7,959,942 -10%
Timing associated with main 
installation

Services $18,150,000 $13,332,065 $4,054,600 $4,175,506 3%
Slightly more than anticipated 
service replacements

Total $60,500,000 $54,829,053 $12,895,400 $12,135,448

Stipulated Base

Mains $13,100,600 $9,619,148 $3,938,100 $3,552,996 -10%
Timing associated with main 
installation

Services $6,461,500 $9,850,258 $1,948,200 $3,566,563 83%

Higher than anticipated number of 
replacement of services with 
associated main.

Total $19,562,100 $19,469,406 $5,886,300 $7,119,559

South Jersey Gas Company

2019-2020 Capital Spending Summary

Accelerated Infrastructure Replacement Program Extension ("AIRP II")

Budget & Actual Spending

Variance and Exlpanation

Program Year 4: July 1, 2019 through June 30, 2020

Program Year 4: Q1 2020 Budget vs. Actual

Schedule BS-1 
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Schedule 2
Page 1 of 7

AUTH # JOB TYPE Description of Project

Program Year 4
YTD Spend, as of 
March 31, 2020

Amount transferred to 
UPIS

A2113 AIRP II Extended AIRP 2016 ‐ RR Xing from 2323700 ‐ Mains (2113) 61,586$                             61,586$                        

A2465 AIRP II AIRP II 2016‐17 ‐ Rte 322 (Mechanic St‐700' S of RR) ‐ Services 2,749$                                -$                                  

A2494 AIRP II AIRP II 2016-17 - Glassboro Ave (NJTP-Maple Ave (PP)) - Mains 9,267$                         -$                                  

A2495 AIRP II AIRP II 2016-17 - Glassboro Ave (NJTP-Maple Ave (PP)) - Services 228$                            -$                                  

A2600 AIRP II AIRP II 2017-2018 Washington Ave and Others-Mains 16,435$                       16,435$                        

A2607 AIRP II AIRP II 2017-2018 Central Ave (54th-55th)-Service 42,971$                       -$                                  

A2616 AIRP II AIRP II 2017-2018 Sea Isle HP Grid 2-Mains 5,116$                         5,116$                          

A2648 AIRP II AIRP II 2017-2018 Second St (Orange - Schooner-Landing)-Mains 1,061$                         1,061$                          

A2652 AIRP II AIRP II 2017-2018  E Millbrooke (RR xing)-Mains 27,811$                       27,811$                        

A2653 AIRP II AIRP II 2017-2018  E Millbrooke (RR xing)-Service 2,084$                         2,084$                          

A2656 AIRP II AIRP II 2017-2018 Ashbrooke (Main St - Dead End)-Mains 2,694$                         2,694$                          

A2695 AIRP II AIRP II 2017-2018 Parkwood Ave (Rt. 49-DE)-Service 2,696$                         2,696$                          

A2698 AIRP II AIRP II 2017-2018 Pitman HP Grid 3-Mains 327,362$                     -$                                  

A2699 AIRP II AIRP II 2017-2018 Pitman HP Grid 3-Service 273,553$                     -$                                  

A2708 AIRP II AIRP II 2017-2018 S. Main St (East Ave - W. Millbrooke)-Mains (13,984)$                      (13,984)$                       

A2712 AIRP II AIRP II 2017-2018 Swedesboro Ave (Baird - Berkley)-Mains 93,134$                       93,134$                        

A2772 AIRP II AIRP II 2017-2018 Stone Harbor HP Grid 2-Mains 110,979$                     110,979$                      

A2773 AIRP II AIRP II 2017-2018  RR Crossing #1 NW Blvd/NE Blvd (Weymouth-Garden)-Mains 175,480$                     175,480$                      

A2786 AIRP II AIRP II 2017-18 2nd St (Woodland-W Mulberry) - Mains 175,311$                     175,311$                      

A2787 AIRP II AIRP II 2017-18 2nd St (Woodland-W Mulberry) - Services 34$                              -$                                  

A2841 AIRP II AIRP II 2017-18 Broad St (5th Ave - Florence) RR Crossing  - Services 7,894$                         -$                                  

A2913 AIRP II AIRP II 2017-18 Garden Rd (N West Blvd - N East Blvd) RR xing - Mains 189,457$                     189,457$                      

A2916 AIRP II AIRP II 2017-18  10th Ave (6th - Jackson) - RR xing - Mains 214,433$                     214,433$                      

A2950 AIRP II AIRP II 2018-19 New Jersey Ave and Others-mains 6,004$                         6,004$                          

A2951 AIRP II AIRP II 2018-19 New Jersey Ave and Others-services (3,456)$                        (3,456)$                         

A2952 AIRP II AIRP II 2018-19 Adella Ave and Others-mains (82)$                             (82)$                              

A2954 AIRP II AIRP II 2018-19 Black Horse Pike and Others 2-mains 367,944$                     367,944$                      

A2956 AIRP II AIRP II 2018-19 Washington Ave (Coolidge-Fire)-mains 484,743$                     484,743$                      

A2966 AIRP II AIRP II 2018-19 Mill Street and Others-mains 136,147$                     136,147$                      

A2967 AIRP II AIRP II 2018-19 Mill Street and Others-services 134,828$                     134,828$                      

A2972 AIRP II AIRP II 2018-19 Elder Street (Burton-Walnut)-mains 28,084$                       28,084$                        

A2974 AIRP II AIRP II 2018-19 Juniper Drive (Forrest-Cedar Bridge)-mains 40,654$                       40,654$                        

A2975 AIRP II AIRP II 2018-19 Juniper Drive (Forrest-Cedar Bridge)-services 850$                            850$                             

A2976 AIRP II AIRP II 2018-19 Lake Ave( Maple-Harvey)-mains 68,431$                       68,431$                        

A2980 AIRP II AIRP II 2018-19 Rt. 50 (RR Tracks-BHP)-mains (56,251)$                      (56,251)$                       

A2981 AIRP II AIRP II 2018-19 Rt. 50 (RR Tracks-BHP)-services 60,995$                       -$                                  

A2984 AIRP II AIRP II 2018-19 22nd Street and Others-mains 811$                            811$                             

A2985 AIRP II AIRP II 2018-19 22nd Street and Others-services (6,965)$                        (6,965)$                         

A2986 AIRP II AIRP II 2018-19 Avalon HP Grid 2-mains 775$                            775$                             

A2987 AIRP II AIRP II 2018-19 Avalon HP Grid 2-services (24,041)$                      (24,041)$                       

A2988 AIRP II AIRP II 2018-19 Avalon HP Grid 3-mains 42,412$                       42,412$                        

A2989 AIRP II AIRP II 2018-19 Avalon HP Grid 3-services (19,237)$                      (19,237)$                       

A2992 AIRP II AIRP II 2018-19 South Ocean City Streets-mains 288,196$                     288,196$                      

A2993 AIRP II AIRP II 2018-19 South Ocean City Streets-services (13)$                             (13)$                              

A2994 AIRP II AIRP II 2018-19 40th Street and Others-mains 5,156$                         5,156$                          

A2996 AIRP II AIRP II 2018-19 97th Street and Others-mains (133)$                           (133)$                            

A2997 AIRP II AIRP II 2018-19 97th Street and Others-services 453$                            -$                                  

A2998 AIRP II AIRP II 2018-19 Strathmere EP Grid-mains (19)$                             (19)$                              

A2999 AIRP II AIRP II 2018-19 Strathmere EP Grid-services (26)$                             (26)$                              

A3000 AIRP II AIRP II 2018-19 Oak Ave (Park-Hudson)-mains (12)$                             (12)$                              

A3001 AIRP II AIRP II 2018-19 Oak Ave (Park-Hudson)-services 963$                            963$                             

A3002 AIRP II AIRP II 2018-19 Pearl Street (Cornwell Drive-South)-mains 38,752$                       38,752$                        

A3004 AIRP II AIRP II 2018-19 Buena-Tuckahoe Road and Others-mains 5,411$                         -$                                  

A3006 AIRP II AIRP II 2018-19 Commercial HP Grid 3-mains (6,997)$                        (6,997)$                         

A3016 AIRP II AIRP II 2018-19 Wade Blvd and Others-mains (2,614)$                        (2,614)$                         

A3017 AIRP II AIRP II 2018-19 Wade Blvd and Others-services (63)$                             (63)$                              

A3020 AIRP II AIRP II 2018-19 Brook Haven Drive and Others-mains 1,323$                         -$                                  

A3021 AIRP II AIRP II 2018-19 Brook Haven Drive and Others-services 256$                            -$                                  

A3022 AIRP II AIRP II 2018-19 Cresci Drive (Lincoln Ave-DE)-mains (41)$                             (41)$                              

A3023 AIRP II AIRP II 2018-19 Cresci Drive (Lincoln Ave-DE)-services (44)$                             (44)$                              

A3028 AIRP II AIRP II 2018-19 N. East Blvd and Others-mains 87,729$                       87,729$                        

A3029 AIRP II AIRP II 2018-19 N. East Blvd and Others-services 14,052$                       14,052$                        

A3032 AIRP II AIRP II 2018-19 S West Ave and Others-mains (100)$                           (100)$                            

A3033 AIRP II AIRP II 2018-19 S West Ave and Others-services (74)$                             (74)$                              

A3034 AIRP II AIRP II 2018-19 S. West Blvd and Others -mains 173,418$                     173,418$                      

A3035 AIRP II AIRP II 2018-19 S. West Blvd and Others -services 491$                            491$                             

A3043 AIRP II AIRP II 2018-19 Stewart Street (Magnolia to DE)-services 2,705$                         2,705$                          

A3044 AIRP II AIRP II 2018-19 Venezia Ave and Others-mains (45)$                             (45)$                              

A3046 AIRP II AIRP II 2018-19 Venus Drive and Others-mains 686$                            686$                             

A3047 AIRP II AIRP II 2018-19 Venus Drive and Others-services (47)$                             (47)$                              

A3048 AIRP II AIRP II 2018-19 Deptford HP Grid 2-mains 470,994$                     470,994$                      

A3049 AIRP II AIRP II 2018-19 Deptford HP Grid 2-services (13,053)$                      (13,053)$                       

A3050 AIRP II AIRP II 2018-19 Deptford HP Grid 3-mains 1,067,447$                  1,067,447$                   

A3051 AIRP II AIRP II 2018-19 Deptford HP Grid 3-services (1,339)$                        (1,339)$                         

A3052 AIRP II AIRP II 2018-19 Academy Road and Others-mains 529,782$                     529,782$                      

A3053 AIRP II AIRP II 2018-19 Academy Road and Others-services 182,239$                     182,239$                      

A3054 AIRP II AIRP II 2018-19 Mantua Road and Others-mains 27,481$                       27,481$                        

A3055 AIRP II AIRP II 2018-19 Mantua Road and Others-services 1,208$                         1,208$                          

A3056 AIRP II AIRP II 2018-19 Glenwood Ave and Others-mains 13,701$                       13,701$                        

South Jersey Gas Company

2019-2020 Capital Spending Summary

Accelerated Infrastructure Replacement Program Extension ("AIRP II")

Program Year 4: July 1, 2019 through June 30, 2020
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AUTH # JOB TYPE Description of Project

Program Year 4
YTD Spend, as of 
March 31, 2020

Amount transferred to 
UPIS

A3057 AIRP II AIRP II 2018-19 Glenwood Ave and Others-services 4,596$  4,596$  

A3058 AIRP II AIRP II 2018-19 West Deptford HP Grid 1-mains 337,333$  337,333$  

A3059 AIRP II AIRP II 2018-19 West Deptford HP Grid 1-services (946)$  (946)$  

A3060 AIRP II AIRP II 2018-19 Glassboro Ave (NJTP - Maple Ave (PP))-mains 3,061,076$  -$  

A3061 AIRP II AIRP II 2018-19 Glassboro Ave (NJTP - Maple Ave (PP))-services 234,140$  -$  

A3062 AIRP II AIRP II 2018-19 Woodbury Heights HP Grid 1-mains (5)$  (5)$  

A3063 AIRP II AIRP II 2018-19 Woodbury Heights HP Grid 1-services (155)$  (155)$  

A3066 AIRP II AIRP II 2018-19 Norway Ave and Others-mains 190,558$  190,558$  

A3067 AIRP II AIRP II 2018-19 Norway Ave and Others-services 137,199$  137,199$  

A3069 AIRP II AIRP II 2018-19 Brynmaur Ave and Others-services 1,288$  1,288$  

A3070 AIRP II AIRP II 2018-19 Fairview Ave (WHP - 1st Rd)-mains (41,390)$  (41,390)$  

A3071 AIRP II AIRP II 2018-19 Fairview Ave (WHP - 1st Rd)-services 44,138$  44,138$  
A3072 AIRP II AIRP II 2018-19 Liberty Street (Rt. 54-PP past Woodlawn)-mains 70,525$  70,525$  

A3074 AIRP II AIRP II 2018-19 Wykagyl Rd (Hiawatha-Wykonda)-mains (495)$  (495)$  

A3080 AIRP II AIRP II 2018-19 Warwick Road (La Pierre-Hodges)-mains 127,403$  127,403$  
A3081 AIRP II AIRP II 2018-19 Warwick Road (La Pierre-Hodges)-services 794$  794$  
A3088 AIRP II AIRP II 2018-19 Garden Terrace (Central-Oak)-mains (104)$  (104)$  
A3089 AIRP II AIRP II 2018-19 Garden Terrace (Central-Oak)-services (57)$  (57)$  
A3090 AIRP II AIRP II 2018-19 Runnemede Grid 1-mains 71,725$  71,725$  

A3091 AIRP II AIRP II 2018-19 Runnemede Grid 1-services (56)$  (56)$  

A3092 AIRP II AIRP II 2018-19 Sheppard Ave and Others-mains (23)$  (23)$  

A3093 AIRP II AIRP II 2018-19 Sheppard Ave and Others-services (289)$  (289)$  

A3098 AIRP II AIRP II 2018-19 S. Main Street Bridge Crossing-mains (75)$  (75)$  

A3099 AIRP II AIRP II 2018-19 RRXING W STANGER AVE @ WEST BLVD & EAST BLVD-mains 1,389$  -$  

A3105 AIRP II AIRP II 2017-18-Decatur (Main-Church)-Mains 622$  -$  

A3106 AIRP II AIRP II 2017-18-Decatur (Main-Church)-Services 5,831$  -$  

A3108 AIRP II AIRP II 2017-18-Seashore Drive (Townbank-Canal)-Services (3)$  (3)$  

A3111 AIRP II AIRP II 2017-18-Holly Hill Terrace (New Almond-Chestnut)-Mains 1,013$  1,013$  

A3112 AIRP II AIRP II 2017-18-Holly Hill Terrace (New Almond-Chestnut)-Services (59)$  (59)$  

A3114 AIRP II AIRP II 2017-18-Springdale Lane and Others-Services 346$  346$  
A3115 AIRP II AIRP II 2017-18-S Main St (Locust at the bridge - DE towards Bailey) RR-Mains 40,235$  40,235$  

A3119 AIRP II AIRP II 2017-18-New Street/ Glassboro-Cross Keys Road and Others-Mains 345,731$  345,731$  

A3120 AIRP II AIRP II 2017-18-New Street/ Glassboro-Cross Keys Road and Others-Services 58,987$  58,987$  

A3126 AIRP II AIRP II 2017-18-Station Ave (Chestnut-Black Horse Pike)-Services (13,609)$  (13,609)$  

A3139 AIRP II AIRP II 2017-18-Berlin-Cross Keys Road (Tunersville-Surrey)-Mains 7,699$  7,699$  
A3141 AIRP II AIRP II 2017-18-Second St (Orange - Schooner-Landing) - Drill Crossing-Mains 493,069$  -$  

A3142 AIRP II AIRP II 2017-18- Little Mill Rd (Delsea - W. to WS) - RR-Mains 168,232$  168,232$  

A3143 AIRP II AIRP II 2017-18-Rrxing for Cedar Ave (Brookfield - Euclid)-Mains 67,107$  67,107$  

A3146 AIRP II AIRP II 2018-19 Carl's Corner Uprating: Landis Ave-mains (162)$  (162)$  

A3147 AIRP II AIRP II 2018-19 Carl's Corner Uprating: Landis Ave-Services 1,011$  1,011$  

A3157 AIRP II AIRP II 2018-19-Brigantine HP Grid 4-services (3157) (2,253)$  (2,253)$  

A3160 AIRP II AIRP II 2018-19-Williams and Harley Ave-mains (3160) 23,740$  23,740$  

A3161 AIRP II AIRP II 2018-19-Williams and Harley Ave-services (3161) 8,364$  8,364$  

A3162 AIRP II AIRP II 2018-19-White Horse Pike (4th Ave-9th Ave)-mains (3162) (6)$  (6)$  

A3164 AIRP II AIRP II 2018-19-Tilton Road (BHP-Fire)-mains (3164) 66,665$  66,665$  

A3166 AIRP II AIRP II 2018-19-Launch and Kapella Ave-mains (3166) (36)$  (36)$  

A3168 AIRP II AIRP II 2018-19-Ocean Road Elevated Replacement-mains (3168) 410,256$  410,256$  

A3172 AIRP II AIRP II 2018-19-West Ave (1st-2nd)-mains (3172) 78,412$  78,412$  

A3174 AIRP II AIRP II 2018-19-Lower HP Grid 2-mains (3174) (189,534)$  (189,534)$  

A3175 AIRP II AIRP II 2018-19-Lower HP Grid 2-services (3175) (136)$  (136)$  

A3176 AIRP II AIRP II 2018-19-Mantua HP Grid 1-mains (3176) 9,576$  9,576$  

A3177 AIRP II AIRP II 2018-19-Mantua HP Grid 1-services (3177) (73)$  (73)$  

A3178 AIRP II AIRP II 2018-19-Rt. 45 and Others-mains (3178) 150,205$  150,205$  

A3179 AIRP II AIRP II 2018-19-Rt. 45 and Others-services (3179) 12,640$  12,640$  

A3180 AIRP II AIRP II 2018-19-Ridge Ave and Others-mains (3180) (106)$  (106)$  
A3184 AIRP II AIRP II 2018-19-Reading Ave (Weymoth-PP)-mains (3184) 1,455$  1,455$  
A3188 AIRP II AIRP II 2018-19-Turnersville/Hickstown Road (Erial/New Brookyln-DE)-mains (3188) (62)$  (62)$  

A3189 AIRP II AIRP II 2018-19-Turnersville/Hickstown Road (Erial/New Brookyln-DE)-services (3189) (59)$  (59)$  

A3190 AIRP II AIRP II 2018-19-Poplar Ave (Front-Burnt Mill)-mains (3190) 50,706$  -$  

A3191 AIRP II AIRP II 2018-19-Poplar Ave (Front-Burnt Mill)-services (3191) 53,272$  -$  

A3192 AIRP II AIRP II 2018-19-Harker Ave (Rose-Fairview)-mains (3192) 955$  955$  

A3193 AIRP II AIRP II 2018-19-Harker Ave (Rose-Fairview)-services (3193) 635$  635$  

A3194 AIRP II AIRP II 2018-19-Lakeview Drive and Ehrke Road-mains (3194) (37)$  (37)$  

A3195 AIRP II AIRP II 2018-19-Lakeview Drive and Ehrke Road-services (3195) (39)$  (39)$  

A3196 AIRP II AIRP II 2018-19-E Franklin Ave (Rt. 73-DE)-mains (3196) 30,484$  30,484$  

A3197 AIRP II AIRP II 2018-19-E Franklin Ave (Rt. 73-DE)-services (3197) 7,064$  -$  

A3198 AIRP II AIRP II 2018-19-Chestnut Ave and Cooper Road-mains (3198) 117,505$  117,505$  
A3199 AIRP II AIRP II 2018-19-Chestnut Ave and Cooper Road-services (3199) (59)$  (59)$  

A3200 AIRP II AIRP II 2018-19-Country Club Court (Country Club Drive-DE)-mains (3200) 408$  -$  

A3202 AIRP II AIRP II 2018-19-Cecelia Drive and Others-mains (3202) 144,868$  144,868$  

A3203 AIRP II AIRP II 2018-19-Cecelia Drive and Others-services (3203) (70)$  (70)$  
A3204 AIRP II AIRP II 2018-19-N Atlantic Ave and Others-mains (3204) 27,369$  27,369$  
A3208 AIRP II AIRP II 2018-19-Gibbsboro Clementon Road and Others-mains (3208) 539,458$  -$  

A3210 AIRP II AIRP II 2018-19-Cherry Hill HP Grid 2-mains (3210) 204,013$  -$  

A3212 AIRP II AIRP II 2018-19-58th Street (Central-Landis)-mains (3212) 36,368$  ‐$  
A3214 AIRP II AIRP III 2018-19 Rt. 9 and Others-mains (3214) 710$  710$  

A3216 AIRP II AIRP III 2018-19 S. Pitney Road (Anthony- Ridgewood)-mains (3216) (353)$  (353)$  

A3220 AIRP II AIRP III 2018-19 East Ave and Others-mains (3220) 241,887$  -$  

A3221 AIRP II AIRP III 2018-19 East Ave and Others-services  (3221) 125,003$  -$  

A3222 AIRP II AIRP III 2018-19 Pitman HP Grid 4-mains (3222) 359,754$  ‐$  
A3223 AIRP II AIRP III 2018-19 Pitman HP Grid 4-services  (3223) 254,015$  ‐$  
A3224 AIRP II AIRP III 2018-19 Evesham Ave Grid-mains (3224) 2,173,603$  2,173,603$  
A3225 AIRP II AIRP III 2018-19 Evesham Ave Grid-services  (3225) 1,635,931$  1,635,931$  
A3226 AIRP II AIRP II 2018-19  Williamstown HP Grid 1-mains 2,252$  2,252$  
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A3227 AIRP II AIRP II 2018-19  Williamstown HP Grid 1-services (86)$                             (86)$                              

A3228 AIRP II AIRP II 2018-19  Lawnside Distribution Grid-mains 409,016$                     409,016$                           
A3229 AIRP II AIRP II 2018-19  Lawnside Distribution Grid-services (303)$                           (303)$                                  
A3297 AIRP II AIRP II 2018-19 - Burbank Court and Burbank Drive - Mains (3297) 139,278$                     139,278$                           
A3298 AIRP II AIRP II 2018-19 - Burbank Court and Burbank Drive - Services (3298) 641$                            641$                                   
A3339 AIRP II AIRP II 2018-19 - 51st Street and Others - Services (3339) 10,102$                       ‐$                                        
A3340 AIRP II AIRP II 2018-19 - West Fleming Pike (AC Expressway-Rt. 73) - Mains (3340) 2,545$                         ‐$                                        
A3343 AIRP II AIRP II 2018-19 - Rt 73 (Jackson Rd-William C Haynes Blvd) - Mains (3343) 124,725$                     124,725$                           
A3345 AIRP II AIRP II 2018-19 Lafayette Road and Others-mains (3345) 161$                            161$                             

A3349 AIRP II AIRP II 2018-19 West Fleming Pike (AC Expressway-Rt. 73)-mains (3349) 255,606$                     ‐$                                        
A3353 AIRP II AIRP II 2017-18 Ambassador Drive (Seaside-Blenheim)-mains (3353) 351$                            -$                                  

A3355 AIRP II AIRP II 2017-18 Station Avenue (Shore -New Jersey)-mains (3355) 23,560$                       23,560$                        

A3369 AIRP II AIRP II 2018-19 Daniels Ave and Others-mains  (3369) 510,477$                     510,477$                           
A3370 AIRP II AIRP II 2018-19 Daniels Ave and Others-service (3370) 16,657$                       16,657$                             
A3373 AIRP II AIRP II 2018-19 49th Street and Others-mains  (3373) 12,702$                       -$                                  

A3375 AIRP II AIRP II 2019-20 Route 9 and Others-main (3375) 689,092$                     -$                                  

A3376 AIRP II AIRP II 2019-20 Route 9 and Others-service (3376) 134,741$                     -$                                  

A3379 AIRP II AIRP II 2019-20 The Sunset Boulevards-main (3379) 63,855$                       63,855$                        

A3380 AIRP II AIRP II 2019-20 The Sunset Boulevards-service (3380) 144,245$                     144,245$                           
A3381 AIRP II AIRP II 2019-20 Upas Ave and Others-main (3381) (3,263)$                        (3,263)$                              
A3383 AIRP II AIRP II 2019-20 Woodstown Boro Grid 1-main (3383) 63,785$                       63,785$                             
A3384 AIRP II AIRP II 2019-20 Woodstown Boro Grid 1-service (3384) (520)$                           (520)$                            

A3385 AIRP II AIRP II 2019-20 Howard Ave and Others-main (3385) 152,823$                     152,823$                           
A3386 AIRP II AIRP II 2019-20 Howard Ave and Others-service (3386) 43,675$                       43,675$                             
A3387 AIRP II AIRP II 2019-20 Mantua Twp Grid 1-main (3387) 272,504$                     272,504$                           
A3388 AIRP II AIRP II 2019-20 Mantua Twp Grid 1-service (3388) 230,405$                     230,405$                      

A3389 AIRP II AIRP II 2019-20 Deptford Grid 4-main (3389) 1,605,395$                  1,605,395$                   

A3390 AIRP II AIRP II 2019-20 Deptford Grid 4-service (3390) 1,112,395$                  1,112,395$                        
A3391 AIRP II AIRP II 2019-20 Mill Street (Cherry Street- PP)-main (3391) 2,710$                         2,710$                                
A3393 AIRP II AIRP II 2019-20 Almonesson Ave and Others-main (3393) 685,462$                     -$                                  

A3395 AIRP II AIRP II 2019-20 Lafayette and Continental Court-main (3395) 67,849$                       -$                                  

A3396 AIRP II AIRP II 2019-20 Lafayette and Continental Court-service (3396) 50,190$                       ‐$                                        
A3397 AIRP II AIRP II 2019-20 Main Street and Others-main (3397) 342,500$                     -$                                  

A3398 AIRP II AIRP II 2019-20 Main Street and Others-service (3398) 249,692$                     -$                                  

A3399 AIRP II AIRP II 2019-20 Hilbert Street (Hammond-New Brooklyn)-main (3399) 9,531$                         9,531$                          

A3400 AIRP II AIRP II 2019-20 Hilbert Street (Hammond-New Brooklyn)-service (3400) 2,084$                         2,084$                          

A3401 AIRP II AIRP II 2019-20 Washington Twp Grid 1-main (3401) 773,680$                     -$                                  

A3402 AIRP II AIRP II 2019-20 Washington Twp Grid 1-service (3402) 251,779$                     -$                                  

A3403 AIRP II AIRP II 2019-20 Davis Ave (Walnut-Dead End)-main (3403) 30,491$                       30,491$                             
A3404 AIRP II AIRP II 2019-20 Davis Ave (Walnut-Dead End)-service (3404) 20,750$                       20,750$                        

A3405 AIRP II AIRP II 2019-20 Washington Ave (Hamilton-South)-main (3405) 57,906$                       -$                                  

A3406 AIRP II AIRP II 2019-20 Washington Ave (Hamilton-South)-service (3406) 41,111$                       -$                                  

A3407 AIRP II AIRP II 2019-20 Castle Heights and Highland Ave-main (3407) 118,915$                     118,915$                           
A3408 AIRP II AIRP II 2019-20 Castle Heights and Highland Ave-service (3408) 61,645$                       61,645$                             
A3411 AIRP II AIRP II 2019-20 Mantua HP Grid 2-main (3411) 385,913$                     385,913$                           
A3412 AIRP II AIRP II 2019-20 Mantua HP Grid 2-service (3412) 437,679$                     437,679$                           
A3413 AIRP II AIRP II 2019-20 Evergreen Ave (Elmwood - Sutliff)-main (3413) 184,892$                     184,892$                      

A3414 AIRP II AIRP II 2019-20 Evergreen Ave (Elmwood - Sutliff)-service (3414) 27,237$                       27,237$                        

A3415 AIRP II AIRP II 2019-20 Market Street (Delsea Drive-DE)-main (3415) 37,556$                       37,556$                        

A3416 AIRP II AIRP II 2019-20 Market Street (Delsea Drive-DE)-service (3416) 17,923$                       17,923$                        

A3417 AIRP II AIRP II 2019-20 Broadway Street and Others-main (3417) 245,454$                     -$                                  

A3418 AIRP II AIRP II 2019-20 Broadway Street and Others-service (3418) 41,876$                       ‐$                                        
A3419 AIRP II AIRP II 2019-20 Stephenson Ave and Others-main (3419) 155,670$                     155,670$                           
A3420 AIRP II AIRP II 2019-20 Stephenson Ave and Others-service (3420) 34,003$                       34,003$                             
A3421 AIRP II AIRP II 2019-20 Scattered Vineland Streets-main (3421) 467,951$                     467,951$                           
A3422 AIRP II AIRP II 2019-20 Scattered Vineland Streets-service (3422) (1)$                               -$                                  

A3423 AIRP II AIRP II 2019-20 Swallow Drive and Quail Street-main (3423) 68,604$                       68,604$                             
A3424 AIRP II AIRP II 2019-20 Swallow Drive and Quail Street-service (3424) 42,669$                       42,669$                        

A3425 AIRP II AIRP II 2019-20 Sunset Lake Road (Holly-Park)-main (3425) 28,474$                       28,474$                        

A3426 AIRP II AIRP II 2019-20 Sunset Lake Road (Holly-Park)-service (3426) 9,779$                         9,779$                                
A3427 AIRP II AIRP II 2019-20 Westwood Ave (Osborn-PP)-main (3427) 49,362$                       49,362$                        

A3428 AIRP II AIRP II 2019-20 Westwood Ave (Osborn-PP)-service (3428) 16,839$                       16,839$                        

A3429 AIRP II AIRP II 2019-20 Whitemarsh Ave (Fairton-DE)-main (3429) 9,005$                         -$                                  

A3430 AIRP II AIRP II 2019-20 Whitemarsh Ave (Fairton-DE)-service (3430) 5,898$                         ‐$                                        
A3431 AIRP II AIRP II 2019-20 Lower HP Grid 3-main (3431) 128,010$                     -$                                  

A3432 AIRP II AIRP II 2019-20 Lower HP Grid 3-service (3432) 4,600$                         -$                                  

A3435 AIRP II AIRP II 2019-20 Wesley Ave (Battersea- Crescent)-main (3435) 52,045$                       ‐$                                        
A3436 AIRP II AIRP II 2019-20 Wesley Ave (Battersea- Crescent)-service (3436) 36,775$                       -$                                  

A3438 AIRP II AIRP II 2019-20 Boardwalk and Magnolia-service (3438) 22,751$                       -$                                  

A3439 AIRP II AIRP II 2019-20 18th Street and Walnut Road-main (3439) 5,324$                         -$                                  

A3441 AIRP II AIRP II 2019-20 Lake Ave (26th-Maple)-main (3441) 69,936$                       ‐$                                        
A3442 AIRP II AIRP II 2019-20 Lake Ave (26th-Maple)-service (3442) 6,896$                         ‐$                                        
A3443 AIRP II AIRP II 2019-20 Johnstown Lane (Rt.9-Shunpike)-main (3443) 72,251$                       72,251$                        

A3444 AIRP II AIRP II 2019-20 Johnstown Lane (Rt.9-Shunpike)-service (3444) 31,392$                       31,392$                             
A3445 AIRP II AIRP II 2019-20 Dias Creek Road (Fishing Creek-Sadlewood)-main (3445) 10,833$                       -$                                  

A3446 AIRP II AIRP II 2019-20 Dias Creek Road (Fishing Creek-Sadlewood)-service (3446) 591$                            -$                                  

A3447 AIRP II AIRP II 2019-20 81st Street (Landis-Beach)-main (3447) 32,394$                       -$                                  

A3448 AIRP II AIRP II 2019-20 81st Street (Landis-Beach)-service (3448) 13,855$                       -$                                  

A3449 AIRP II AIRP II 2019-20 Central Ave (55th-53rd)-main (3449) 188,190$                     ‐$                                        
A3450 AIRP II AIRP II 2019-20 Central Ave (55th-53rd)-service (3450) 11,673$                       -$                                  

A3451 AIRP II AIRP II 2019-20 Somerdale Road and Others-main (3451) 574,254$                     574,254$                      

A3452 AIRP II AIRP II 2019-20 Somerdale Road and Others-service (3452) 343,894$                     343,894$                      

A3453 AIRP II AIRP II 2019-20 Delicous Way and Others-main (3453) 205,809$                     ‐$                                        
A3454 AIRP II AIRP II 2019-20 Delicous Way and Others-service (3454) 152,614$                     -$                                  
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A3455 AIRP II AIRP II 2019-20 Scott Ave and Others-main (3455) 1,088,712$                  1,088,712$                   

A3456 AIRP II AIRP II 2019-20 Scott Ave and Others-service (3456) 562,679$                     562,679$                           
A3457 AIRP II AIRP II 2019-20 Thompson Ave and Others-main (3457) 13,587$                       -$                                  

A3459 AIRP II AIRP II 2019-20 Adams Ave and Others-main (3459) 1,164$                         -$                                  

A3461 AIRP II AIRP II 2019-20 Franklin Ave and Chestnut Ave-main (3461) 3,222$                         3,222$                          

A3462 AIRP II AIRP II 2019-20 Franklin Ave and Chestnut Ave-service (3462) 36,001$                       -$                                  

A3465 AIRP II AIRP II 2019-20 Rt 73 (Prospect-Fairview)-main (3465) 17,323$                       17,323$                        

A3466 AIRP II AIRP II 2019-20 Rt 73 (Prospect-Fairview)-service (3466) 7,564$                         7,564$                          

A3467 AIRP II AIRP II 2019-20 Jarvis Road and Rhode Island Road-main (3467) 3,559$                         3,559$                          

A3468 AIRP II AIRP II 2019-20 Jarvis Road and Rhode Island Road-service (3468) (56)$                             (56)$                              

A3473 AIRP II AIRP II 2019-20 Lakeview Ave (1st-Erial)-main (3473) 31,898$                       31,898$                        

A3474 AIRP II AIRP II 2019-20 Lakeview Ave (1st-Erial)-service (3474) 9,151$                         9,151$                          

A3475 AIRP II AIRP II 2019-20 Aman Ave (Winthrop-Aman)-main (3475) 36,925$                       36,925$                        

A3476 AIRP II AIRP II 2019-20 Aman Ave (Winthrop-Aman)-service (3476) 33,555$                       33,555$                        

A3477 AIRP II AIRP II 2019-20 Church Street and Others-main (3477) 195,805$                     195,805$                           
A3478 AIRP II AIRP II 2019-20 Church Street and Others-service (3478) 61,784$                       61,784$                             
A3487 AIRP II AIRP II 2018-19 - W Main St (Rt 9-WS) - services 488$                            488$                                   
A3488 AIRP II AIRP II 2018-19 - Broad St Railroad Parallel Section - mains 4,980$                         -$                                  

A3496 AIRP II AIRP II 2018-19 - Daniels Ave Paving break out - mains (A3496) (7)$                               (7)$                                

A3500 AIRP II AIRP II 2018-19 - Academy Ave (Elm - Lake) - mains (A3500) (32)$                             (32)$                              

A3501 AIRP II AIRP II 2018-19 - Academy Ave (Elm - Lake) - services (A3501) (109)$                           (109)$                            

A3504 AIRP II AIRP II 2019-20 - Marlyn Ave and Stanley Terrace - mains (A3504) 73,997$                       73,997$                        

A3505 AIRP II AIRP II 2019-20 - Marlyn Ave and Stanley Terrace - services (A3505) 118,163$                     118,163$                      

A3506 AIRP II AIRP II 2019-20 - Quail Street (Fruit-Swan) - mains (A3506) 55,896$                       55,896$                        

A3507 AIRP II AIRP II 2019-20 - Quail Street (Fruit-Swan) - services (A3507) 52,965$                       52,965$                        

A3508 AIRP II AIRP II 2019-20 - King Ave (Macavoy-Fairton-Millville) - mains (A3508) 50,801$                       -$                                  

A3509 AIRP II AIRP II 2019-20 - King Ave (Macavoy-Fairton-Millville) - services (A3509) 28,898$                       ‐$                                        
A3510 AIRP II AIRP II 2019-20 - Old River Road (Atlantic – Southward) - mains (A3510) 786$                            786$                                   
A3521 AIRP II AIRP II 2018-19 - Village Drive and others - mains (A3521) 430,036$                     430,036$                           
A3522 AIRP II AIRP II 2018-19 - Village Drive and others - services (A3522) 318,094$                     318,094$                      

A3526 AIRP II AIRP II 2018-19 Mains- Boundary Line Road Breakout (A3526) (412)$                           (412)$                            

A3527 AIRP II AIRP II 2018-19 Services- Boundary Line Road Breakout (A3527) (54)$                             (54)$                              

A3532 AIRP II AIRP II 2019-20 - Laurel Drive and Magnolia Place - Mains (A3532) 72,381$                       72,381$                        

A3533 AIRP II AIRP II 2019-20 - Laurel Drive and Magnolia Place - Services (A3533) 31,767$                       31,767$                        

A3534 AIRP II AIRP II 2019-20 - Sylvan Ave and Others - Mains (A3534) 33,253$                       33,253$                        

A3536 AIRP II AIRP II 2019‐20 ‐ Groveland Ave (Jordan‐Priceton) ‐ Mains (A3536) 65,449$                             65,449$                        

A3537 AIRP II AIRP II 2019-20 - Groveland Ave (Jordan-Priceton) - Services (A3537) 8,938$                         8,938$                          

A3538 AIRP II AIRP II 2019-20 - Wilmont Ave and Bethel Road - Mains (A3538) 75,920$                       ‐$                                        
A3539 AIRP II AIRP II 2019-20 - Wilmont Ave and Bethel Road - Services (A3539) 48,654$                       -$                                  

A3540 AIRP II AIRP II 2019-20 - Lake Drive and Others - Mains (A3540) 23,138$                       23,138$                        

A3542 AIRP II AIRP II 2019-20 - Ocean Ave Apartments - Mains (A3542) 57,703$                       57,703$                        

A3543 AIRP II AIRP II 2019-20 - Ocean Ave Apartments - Services (A3543) 100,984$                     100,984$                      

A3544 AIRP II AIRP II 2019-20 - E Crestview Ave (2nd-PP) - Mains (A3544) 26,960$                       26,960$                        

A3545 AIRP II AIRP II 2019-20 - E Crestview Ave (2nd-PP) - Services (A3545) 3,036$                         3,036$                          

A3546 AIRP II AIRP II 2019-20 - Harrison Ave and 8th Ave - Mains (A3546) 3$                                3$                                 

A3548 AIRP II AIRP II 2019-20 - Village Drive S (Holly Hills-Lantern) - Mains (A3548) 80,557$                       80,557$                        

A3550 AIRP II AIRP II 2019-20 - 5th Street (Pennsylvania-WS) - Mains (A3550) 10,405$                       -$                                  

A3551 AIRP II AIRP II 2019-20 - 5th Street (Pennsylvania-WS) - Services (A3551) 17,918$                       -$                                  

A3552 AIRP II AIRP II 2019-20 - Oak Ave and Front Street - Mains (A3552) 55,335$                       55,335$                        

A3553 AIRP II AIRP II 2019-20 - Oak Ave and Front Street - Services (A3553) 20,948$                       20,948$                        

A3554 AIRP II AIRP II 2019-20 - S 4th Street (WHP-PP) - Mains (A3554) 19,969$                       19,969$                        

A3555 AIRP II AIRP II 2019-20 - S 4th Street (WHP-PP) - Services (A3555) 3,103$                         3,103$                          

A3556 AIRP II AIRP II 2019-20 - Risley Ave (Church-PP) - Mains (A3556) 21,898$                       21,898$                        

A3557 AIRP II AIRP II 2019-20 - Risley Ave (Church-PP) - Services (A3557) 14,326$                       14,326$                        

A3558 AIRP II AIRP II 2019‐20 ‐ Florence and Palermo Ave ‐ Mains (A3558) 27,640$                             -$                                  

A3559 AIRP II AIRP II 2019‐20 ‐ Florence and Palermo Ave ‐ Services (A3559) 21,103$                             -$                                  

A3560 AIRP II AIRP II 2019‐20 ‐ Beech Ave (Grammercy‐PP) ‐ Mains (A3560) 23,546$                             23,546$                             
A3561 AIRP II AIRP II 2019‐20 ‐ Beech Ave (Grammercy‐PP) ‐ Services (A3561) 8,885$                                8,885$                          

A3562 AIRP II AIRP II 2019‐20 ‐ Filmore Ave and Redwood Ave ‐ Mains (A3562) 30,655$                             30,655$                        

A3563 AIRP II AIRP II 2019‐20 ‐ Filmore Ave and Redwood Ave ‐ Services (A3563) 7,392$                                7,392$                          

A3564 AIRP II AIRP II 2019‐20 ‐ Elwood Road and Columbia Road ‐ Mains (A3564) 216,637$                           216,637$                           
A3565 AIRP II AIRP II 2019‐20 ‐ Elwood Road and Columbia Road ‐ Services (A3565) 88,552$                             88,552$                        

A3566 AIRP II AIRP II 2019‐20 ‐ Maple Road and Maple Court ‐ Mains (A3566) 77,722$                             77,722$                        

A3567 AIRP II AIRP II 2019‐20 ‐ Maple Road and Maple Court ‐ Services (A3567) 34,296$                             34,296$                        

A3568 AIRP II AIRP II 2019‐20 ‐ New Brooklyn Road (Black Horse Pike‐Winslow) ‐ Mains (A3568) 7,521$                                ‐$                                        
A3569 AIRP II AIRP II 2019‐20 ‐ New Brooklyn Road (Black Horse Pike‐Winslow) ‐ Services (A3569) 925$                                   ‐$                                        
A3570 AIRP II AIRP II 2019‐20 ‐ School Lane and Others ‐ Mains (A3570) 151,222$                           ‐$                                        
A3571 AIRP II AIRP II 2019‐20 ‐ School Lane and Others ‐ Services (A3571) 85,795$                             -$                                  

A3572 AIRP II AIRP II 2019‐20 ‐ Griffith Street (Broad‐Virginia) ‐ Mains (A3572) 50,522$                             50,522$                        

A3573 AIRP II AIRP II 2019‐20 ‐ Griffith Street (Broad‐Virginia) ‐ Services (A3573) 22,844$                             22,844$                        

A3574 AIRP II AIRP II 2019‐20 ‐ 2nd Ave and Others ‐ Mains (A3574) 78,756$                             -$                                  

A3575 AIRP II AIRP II 2019‐20 ‐ 2nd Ave and Others ‐ Services (A3575) 71,699$                             ‐$                                        
A3580 AIRP II AIRP II 2019‐20 ‐ Florence Ave (Edsam‐Centre) ‐ Mains (A3580) 25,650$                             -$                                  

A3581 AIRP II AIRP II 2019‐20 ‐ Florence Ave (Edsam‐Centre) ‐ Services (A3581) 18,929$                             ‐$                                        
A3582 AIRP II AIRP II 2019‐20 ‐ Bluebell Rd (Chestnut ‐ Rosetree) ‐ Mains (A3582) 141,647$                           -$                                  

A3584 AIRP II AIRP II 2019‐20 ‐ Main Street and Tylers Lake Road ‐ Mains (A3584) 229,130$                           -$                                  

A3585 AIRP II AIRP II 2019‐20 ‐ Main Street and Tylers Lake Road ‐ Services (A3585) 68,239$                             -$                                  

A3586 AIRP II AIRP II 2019‐20 ‐ Fish Pond Road and Spencer Ave ‐ Mains (A3586) 43,797$                             ‐$                                        
A3590 AIRP II AIRP II 2019‐20 ‐ 6th Road (Eisenhower‐Gardner) ‐ Mains (A3590) 154,375$                           -$                                  

A3591 AIRP II AIRP II 2019‐20 ‐ 6th Road (Eisenhower‐Gardner) ‐ Services (A3591) 4,476$                                ‐$                                        
A3592 AIRP II AIRP II 2019‐20 ‐ 8th Street and Others ‐ Mains (A3592) 176,632$                           -$                                  

A3593 AIRP II AIRP II 2019‐20 ‐ 8th Street and Others ‐ Services (A3593) 12,999$                             ‐$                                        
A3594 AIRP II AIRP II 2019‐20 ‐ Mantua Blvd and Evergreen Ave ‐ Mains (A3594) 59,852$                             ‐$                                        
A3595 AIRP II AIRP II 2019‐20 ‐ Mantua Blvd and Evergreen Ave ‐ Services (A3595) 19,135$                             ‐$                                        
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A3596 AIRP II AIRP II 2019‐20 ‐ Lillian Ave (Johnson‐WS) ‐ Mains (A3596) 31,351$                             31,351$                             
A3597 AIRP II AIRP II 2019‐20 ‐ Lillian Ave (Johnson‐WS) ‐ Services (A3597) 22,651$                             22,651$                             
A3600 AIRP II AIRP II 2019‐20 ‐ Clayton Grid 1 ‐ Mains (A3600) 356,121$                           356,121$                      

A3601 AIRP II AIRP II 2019‐20 ‐ Clayton Grid 1 ‐ Services (A3601) 218,180$                           218,180$                      

A3602 AIRP II AIRP II 2019‐20 ‐ Rt. 49 (Salem Pike‐Lippincott) ‐ Mains (A3602) 1,533$                                ‐$                                        
A3603 AIRP II AIRP II 2019‐20 ‐ Rt. 49 (Salem Pike‐Lippincott) ‐ Services (A3603) 360$                                   ‐$                                        
A3604 AIRP II AIRP II 2019‐20 ‐ Clayton‐Aura Road and Others ‐ Mains (A3604) 299,602$                           299,602$                           
A3605 AIRP II AIRP II 2019‐20 ‐ Clayton‐Aura Road and Others ‐ Services (A3605) 116,502$                           116,502$                           
A3606 AIRP II AIRP II 2019‐20 ‐ Klessel Ave (Queen‐PP) ‐ Mains (A3606) 24,136$                             24,136$                             
A3607 AIRP II AIRP II 2019‐20 ‐ Klessel Ave (Queen‐PP) ‐ Services (A3607) 9,751$                                9,751$                                
A3608 AIRP II AIRP II 2019‐20 ‐ Chapel Heights Road (Transmission‐XTC) ‐ Mains (A3608) 116,266$                           116,266$                           
A3609 AIRP II AIRP II 2019‐20 ‐ Chapel Heights Road (Transmission‐XTC) ‐ Services (A3609) 19,759$                             19,759$                             
A3610 AIRP II AIRP II 2019‐20 ‐ Pitman Ave (Woodbury‐Delsea) ‐ Mains (A3610) 78,719$                             ‐$                                        
A3611 AIRP II AIRP II 2019‐20 ‐ Pitman Ave (Woodbury‐Delsea) ‐ Services (A3611) 24,688$                             ‐$                                        
A3612 AIRP II AIRP II 2019‐20 ‐ Poplar Ave and Meadow Ave ‐ Mains (A3612) 14,973$                             ‐$                                        
A3613 AIRP II AIRP II 2019‐20 ‐ Poplar Ave and Meadow Ave ‐ Services (A3613) 9,172$                                ‐$                                        
A3614 AIRP II AIRP II 2019‐20 ‐ 5th Ave and Douglass Road ‐ Mains (A3614) 115,732$                           ‐$                                        
A3615 AIRP II AIRP II 2019‐20 ‐ 5th Ave and Douglass Road ‐ Services (A3615) 11,206$                             ‐$                                        
A3616 AIRP II AIRP II 2019‐20 ‐ Broad Street and Others ‐ Mains (A3616) 221,833$                           221,833$                           
A3617 AIRP II AIRP II 2019‐20 ‐ Broad Street and Others ‐ Services (A3617) 60,771$                             60,771$                             
A3618 AIRP II AIRP II 2019‐20 ‐ Lenape Terrace and Others ‐ Mains (A3618) 114,464$                           ‐$                                        
A3619 AIRP II AIRP II 2019‐20 ‐ Lenape Terrace and Others ‐ Services (A3619) 39,487$                             ‐$                                        
A3620 AIRP II AIRP II 2019‐20 ‐ Monroeville Road (Three Bridge‐DE) ‐ Mains (A3620) 132,726$                           ‐$                                        
A3621 AIRP II AIRP II 2019‐20 ‐ Monroeville Road (Three Bridge‐DE) ‐ Services (A3621) 67,685$                             ‐$                                        
A3622 AIRP II AIRP II 2019‐20 ‐ Grant Ave (East‐PP) ‐ Mains (A3622) 44,144$                             44,144$                             
A3623 AIRP II AIRP II 2019‐20 ‐ Grant Ave (East‐PP) ‐ Services (A3623) 26,391$                             26,391$                             
A3624 AIRP II AIRP II 2019‐20 ‐ Old Oak Rd (Salem‐WS) ‐ Mains (A3624) 40,272$                             40,272$                             
A3625 AIRP II AIRP II 2019‐20 ‐ Old Oak Rd (Salem‐WS) ‐ Services (A3625) 18,790$                             18,790$                             
A3626 AIRP II AIRP II 2019‐20 ‐ Carpenter St (Delsea‐DE) ‐ Mains (A3626) 41,565$                             41,565$                             
A3627 AIRP II AIRP II 2019‐20 ‐ Carpenter St (Delsea‐DE) ‐ Services (A3627) 6,421$                                6,421$                                
A3628 AIRP II AIRP II 2019‐20 ‐ Chestnut St (Delaware‐Oak) ‐ Mains (A3628) 292,608$                           292,608$                           
A3629 AIRP II AIRP II 2019‐20 ‐ Chestnut St (Delaware‐Oak) ‐ Services (A3629) 106,141$                           106,141$                           
A3630 AIRP II AIRP II 2019‐20 ‐ Mantua Ave (Universal‐Delaware) ‐ Mains (A3630) 765,143$                           ‐$                                        
A3631 AIRP II AIRP II 2019‐20 ‐ Mantua Ave (Universal‐Delaware) ‐ Services (A3631) 321,024$                           ‐$                                        
A3632 AIRP II AIRP II 2019‐20 ‐ Rt. 322 (Turnpike Crossing) ‐ Mains (A3632) 13,895$                             ‐$                                        
A3634 AIRP II AIRP II 2019‐20 ‐ Philip Ave (Royal‐DE) ‐ Mains (A3634) 25,611$                             25,611$                             
A3635 AIRP II AIRP II 2019‐20 ‐ Philip Ave (Royal‐DE) ‐ Services (A3635) 7,497$                                7,497$                                
A3636 AIRP II AIRP II 2019‐20 ‐ Johnson Rd (Nicholas‐Redwood) ‐ Mains (A3636) 51,924$                             51,924$                             
A3637 AIRP II AIRP II 2019‐20 ‐ Johnson Rd (Nicholas‐Redwood) ‐ Services (A3637) 34,656$                             34,656$                             
A3638 AIRP II AIRP II 2019‐20 ‐ Breakneck Rd (PP‐XTC) ‐ Mains (A3638) 187,442$                           ‐$                                        
A3639 AIRP II AIRP II 2019‐20 ‐ Breakneck Rd (PP‐XTC) ‐ Services (A3639) 25,086$                             ‐$                                        
A3640 AIRP II AIRP II 2019‐20 ‐ Monroeville Rd (Willow Grove‐WS) ‐ Mains (A3640) 36,425$                             ‐$                                        
A3642 AIRP II AIRP II 2019‐20 ‐ 3rd St (Grant‐Church) ‐ Mains (A3642) 7,453$                                ‐$                                        
A3644 AIRP II AIRP II 2019‐20 ‐ East Ave (PP‐Earlington) ‐ Mains (A3644) 291$                                   ‐$                                        
A3646 AIRP II AIRP II 2019‐20 ‐ Corkery Ln (XTC‐PP) ‐ Mains (A3646) 3,291$                                ‐$                                        
A3650 AIRP II AIRP II 2019‐20 ‐ S East Blvd (Grant‐Sherman) ‐ Mains (A3650) 73,930$                             73,930$                             
A3651 AIRP II AIRP II 2019‐20 ‐ S East Blvd (Grant‐Sherman) ‐ Services (A3651) 20,962$                             20,962$                             
A3652 AIRP II AIRP II 2019‐20 ‐ Ferry Lane (Rt 47‐Dead End) ‐ Mains (A3652) 25,981$                             25,981$                             
A3653 AIRP II AIRP II 2019‐20 ‐ Ferry Lane (Rt 47‐Dead End) ‐ Services (A3653) 9,194$                                9,194$                                
A3654 AIRP II AIRP II 2019‐20 ‐ Weymouth Road (Delsea‐West) ‐ Mains (A3654) 239,321$                           ‐$                                        
A3655 AIRP II AIRP II 2019‐20 ‐ Weymouth Road (Delsea‐West) ‐ Services (A3655) 62,917$                             ‐$                                        
A3656 AIRP II AIRP II 2019‐20 ‐ Tuckahoe Road (Oak‐Chesnut) ‐ Mains (A3656) 434,655$                           434,655$                           
A3657 AIRP II AIRP II 2019‐20 ‐ Tuckahoe Road (Oak‐Chesnut) ‐ Services (A3657) 74,728$                             74,728$                             
A3658 AIRP II AIRP II 2019‐20 ‐ Blue Court (James‐PP) ‐ Mains (A3658) 30,301$                             30,301$                             
A3659 AIRP II AIRP II 2019‐20 ‐ Blue Court (James‐PP) ‐ Services (A3659) 16,963$                             16,963$                             
A3660 AIRP II AIRP II 2019‐20 ‐ Mackey Lane (High‐Delsea) ‐ Mains (A3660) 55,709$                             55,709$                             
A3661 AIRP II AIRP II 2019‐20 ‐ Mackey Lane (High‐Delsea) ‐ Services (A3661) 21,118$                             21,118$                             
A3662 AIRP II AIRP II 2019‐20 ‐ Sunset Lane and Edwina Road ‐ Mains (A3662) 44,872$                             ‐$                                        
A3663 AIRP II AIRP II 2019‐20 ‐ Sunset Lane and Edwina Road ‐ Services (A3663) 9,383$                                ‐$                                        
A3664 AIRP II AIRP II 2019‐20 ‐ Garton Road and Parvins Mill Road ‐ Mains (A3664) 56,800$                             ‐$                                        
A3665 AIRP II AIRP II 2019‐20 ‐ Garton Road and Parvins Mill Road ‐ Services (A3665) 12,459$                             ‐$                                        
A3666 AIRP II AIRP II 2019‐20 ‐ Landis Ave (Willow‐West to PP) ‐ Mains (A3666) 70,920$                             ‐$                                        
A3667 AIRP II AIRP II 2019‐20 ‐ Landis Ave (Willow‐West to PP) ‐ Services (A3667) 39,586$                             ‐$                                        
A3668 AIRP II AIRP II 2019‐20 ‐ S Spring Road (Dante‐PP) ‐ Mains (A3668) 75,966$                             75,966$                             
A3669 AIRP II AIRP II 2019‐20 ‐ S Spring Road (Dante‐PP) ‐ Services (A3669) 14,490$                             ‐$                                        
A3670 AIRP II AIRP II 2019‐20 ‐ Eleanor St (DE‐Barretts Run) ‐ Mains (A3670) 56,830$                             56,830$                             
A3671 AIRP II AIRP II 2019‐20 ‐ Eleanor St (DE‐Barretts Run) ‐ Services (A3671) 45,789$                             45,789$                             
A3672 AIRP II AIRP II 2019‐20 ‐ S Brewster Rd (Summer‐PP) ‐ Mains (A3672) 34,123$                             ‐$                                        
A3673 AIRP II AIRP II 2019‐20 ‐ S Brewster Rd (Summer‐PP) ‐ Services (A3673) 5,482$                                ‐$                                        
A3676 AIRP II AIRP II 2019‐20 ‐ Phyllis Dr (Fairton‐XTC) ‐ Mains (A3676) 1,034$                                ‐$                                        
A3677 AIRP II AIRP II 2019‐20 ‐ Phyllis Dr (Fairton‐XTC) ‐ Services (A3677) 15,174$                             ‐$                                        
A3678 AIRP II AIRP II 2019‐20 ‐ W Garden Rd (Demarco‐DE) ‐ Mains (A3678) 44,239$                             ‐$                                        
A3679 AIRP II AIRP II 2019‐20 ‐ W Garden Rd (Demarco‐DE) ‐ Services (A3679) 24,165$                             ‐$                                        
A3680 AIRP II AIRP II 2019‐20 ‐ Ocean Drive (62nd‐80th) ‐ Mains (A3680) 248,102$                           ‐$                                        
A3682 AIRP II AIRP II 2019‐20 ‐ Goshen Road and Mechanic Street ‐ Mains (A3682) 68,728$                             68,728$                             
A3683 AIRP II AIRP II 2019‐20 ‐ Goshen Road and Mechanic Street ‐ Services (A3683) 63,484$                             63,484$                             
A3684 AIRP II AIRP II 2019‐20 ‐ 45th Street (Central‐Bay) ‐ Mains (A3684) 33,089$                             ‐$                                        
A3685 AIRP II AIRP II 2019‐20 ‐ 45th Street (Central‐Bay) ‐ Services (A3685) 13,887$                             ‐$                                        
A3687 AIRP II AIRP II 2019‐20 ‐ Asbury Ave and Others ‐ Services (A3687) 453$                                   ‐$                                        
A3688 AIRP II AIRP II 2019‐20 ‐ Pacific Ave and Nashville Ave ‐ Mains (A3688) 71,333$                             ‐$                                        
A3689 AIRP II AIRP II 2019‐20 ‐ Pacific Ave and Nashville Ave ‐ Services (A3689) 15,000$                             ‐$                                        
A3690 AIRP II AIRP II 2019‐20 ‐ Shunpike Road and Stimpson Lane ‐ Mains (A3690) 56,957$                             56,957$                             
A3691 AIRP II AIRP II 2019‐20 ‐ Shunpike Road and Stimpson Lane ‐ Services (A3691) 20,872$                             20,872$                             
A3693 AIRP II AIRP II 2019‐20 ‐ North Sea Isle Streets ‐ Services (A3693) 3,960$                                ‐$                                        
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A3694 AIRP II AIRP II 2019‐20 ‐ Pennington Ave and Others ‐ Mains (A3694) 560,280$   560,280$  
A3695 AIRP II AIRP II 2019‐20 ‐ Pennington Ave and Others ‐ Services (A3695) 220,295$   220,295$  
A3696 AIRP II AIRP II 2019‐20 ‐ Chester and Second Ave ‐ Mains (A3696) 18,997$   18,997$  
A3697 AIRP II AIRP II 2019‐20 ‐ Chester and Second Ave ‐ Services (A3697) 11,422$   11,422$  
A3698 AIRP II AIRP II 2019‐20 ‐ E Broad Ave and Others ‐ Mains (A3698) 107,115$   107,115$  
A3699 AIRP II AIRP II 2019‐20 ‐ E Broad Ave and Others ‐ Services (A3699) 51,804$   51,804$  
A3700 AIRP II AIRP II 2019‐20 ‐ Saratoga Terrace and Others ‐ Mains (A3700) (64)$   (64)$  
A3701 AIRP II AIRP II 2019‐20 ‐ Saratoga Terrace and Others ‐ Services (A3701) (187)$   (187)$  
A3702 AIRP II AIRP II 2019‐20 ‐ Elm Ave and Others ‐ Mains (A3702) 595$   595$  
A3703 AIRP II AIRP II 2019‐20 ‐ Elm Ave and Others ‐ Services (A3703) (132)$   (132)$  
A3704 AIRP II AIRP II 2019‐20 ‐ Church and Central Ave ‐ Mains (A3704) 113,506$   113,506$  
A3705 AIRP II AIRP II 2019‐20 ‐ Church and Central Ave ‐ Services (A3705) 16,890$   16,890$  
A3708 AIRP II AIRP II 2019‐20 ‐ Myrtle Ave and Others ‐ Mains (A3708) 214,059$   214,059$  
A3709 AIRP II AIRP II 2019‐20 ‐ Myrtle Ave and Others ‐ Services (A3709) 103,477$   103,477$  
A3712 AIRP II AIRP II 2019‐20 ‐ Orchard Lane (New Freedom‐PP) ‐ Mains (A3712) 14,909$   14,909$  
A3713 AIRP II AIRP II 2019‐20 ‐ Orchard Lane (New Freedom‐PP) ‐ Services (A3713) 1,764$   1,764$  
A3714 AIRP II AIRP II 2019‐20 ‐ Princeton Ave (Erial‐XTC) ‐ Mains (A3714) 15,733$   15,733$  
A3715 AIRP II AIRP II 2019‐20 ‐ Princeton Ave (Erial‐XTC) ‐ Services (A3715) 1,789$   1,789$  
A3716 AIRP II AIRP II 2019‐20 ‐ Arrowood Ave and Others ‐ Mains (A3716) 65,448$   ‐$  
A3718 AIRP II AIRP II 2019‐20 ‐ Pine Ave (McClellan‐Bates) ‐ Mains (A3718) 53,401$   53,401$  
A3719 AIRP II AIRP II 2019‐20 ‐ Pine Ave (McClellan‐Bates) ‐ Services (A3719) 42,856$   42,856$  
A3720 AIRP II AIRP II 2019‐20 ‐ Arlington Ave and Others ‐ Mains (A3720) 14,487$   14,487$  
A3721 AIRP II AIRP II 2019‐20 ‐ Arlington Ave and Others ‐ Services (A3721) (280)$   (280)$  
A3722 AIRP II AIRP II 2019‐20 ‐ Bittle Ave (Turnersville‐WS) ‐ Mains (A3722) 44,542$   44,542$  
A3723 AIRP II AIRP II 2019‐20 ‐ Bittle Ave (Turnersville‐WS) ‐ Services (A3723) 33,468$   33,468$  
A3724 AIRP II AIRP II 2019‐20 ‐ 3rd Street (Jackson‐XTC) ‐ Mains (A3724) 10,763$   10,763$  
A3726 AIRP II AIRP II 2019‐20 ‐ Arlmay Ave (Warwick‐DE) ‐ Mains (A3726) 28,679$   ‐$  
A3728 AIRP II AIRP II 2019‐20 ‐ Chews Landing Road and Others  ‐ Mains (A3728) 747,499$   747,499$  
A3729 AIRP II AIRP II 2019‐20 ‐ Chews Landing Road and Others  ‐ Services (A3729) 234,685$   234,685$  
A3730 AIRP II AIRP II 2019‐20 ‐ Good Intent Road and Others ‐ Mains (A3730) 148,927$   148,927$  
A3731 AIRP II AIRP II 2019‐20 ‐ Good Intent Road and Others ‐ Services (A3731) 48,663$   48,663$  
A3732 AIRP II AIRP II 2019‐20 ‐ North Street and Others ‐ Mains (A3732) 72,175$   0
A3733 AIRP II AIRP II 2019‐20 ‐ North Street and Others ‐ Services (A3733) (93)$   (93)$  
A3734 AIRP II AIRP II 2019‐20 ‐ Haddonfield‐Berlin Road and Others ‐ Mains (A3734) 272,305$   ‐$  
A3735 AIRP II AIRP II 2019‐20 ‐ Haddonfield‐Berlin Road and Others ‐ Services (A3735) 27,443$   ‐$  
A3736 AIRP II AIRP II 2019‐20 ‐ Atco Ave (Blueberry‐PP) ‐ Mains (A3736) 81,220$   ‐$  
A3737 AIRP II AIRP II 2019‐20 ‐ Atco Ave (Blueberry‐PP) ‐ Services (A3737) 69,575$   ‐$  
A3738 AIRP II AIRP II 2019‐20 ‐ Country Club Dr (Heartwood‐WS) ‐ Mains (A3738) 256$   ‐$  
A3739 AIRP II AIRP II 2019‐20 ‐ Country Club Dr (Heartwood‐WS) ‐ Services (A3739) 2,665$   ‐$  
A3740 AIRP II AIRP II 2019‐20 ‐ Sunset Ave (PP‐PP) ‐ Mains (A3740) 26,023$   26,023$  
A3741 AIRP II AIRP II 2019‐20 ‐ Sunset Ave (PP‐PP) ‐ Services (A3741) 36,521$   36,521$  
A3742 AIRP II AIRP II 2019‐20 ‐ W Fleming Pike (PP‐PP) ‐ Mains (A3742) 48,817$   48,817$  
A3746 AIRP II AIRP II 2019‐20 ‐ Ocean Heights Ave and Bethel Road ‐ Mains (A3746) 26,914$   ‐$  
A3747 AIRP II AIRP II 2019‐20 ‐ RR Crossing Monroeville Road (Three Bridge‐DE) ‐ Mains (A3747) 24,088$   ‐$  
A3748 AIRP II AIRP II 2019‐20 ‐ Elevated Pressure G Street ‐ Mains (A3748) 12,887$   ‐$  
A3750 AIRP II AIRP II 2019‐20 ‐ Lafayette Street and Others ‐ Mains (A3750) 137,400$   137,400$  
A3751 AIRP II AIRP II 2019‐20 ‐ W Elma Ave (Poplar‐Lakeview) ‐ Mains (A3751) 645$   645$  
A3753 AIRP II AIRP II 2018‐19 ‐ Hartner Ave (Osage‐DE) ‐ Mains (A3753) (33)$   (33)$  
A3754 AIRP II AIRP II 2018‐19 ‐ Hartner Ave (Osage‐DE) ‐ Services (A3754) (56)$   (56)$  
A3758 AIRP II AIRP II Year 3 ‐ Virginia Ave Paving ‐ A3758 35,929$   ‐$  
A3759 AIRP II AIRP II 2018‐19‐White Horse Pike (Prague‐Edwards) ‐Mains ‐ A3759 (3,635)$   (3,635)$  
A3760 AIRP II AIRP II 2018‐19‐White Horse Pike (Prague‐Edwards) ‐Services ‐ A3760 (4,388)$   (4,388)$  
A3763 AIRP II AIRP II 2019‐20 Adams Ave and 7th Street ‐mains 75,679$   ‐$  
A3764 AIRP II AIRP II 2019‐20 Adams Ave and 7th Street ‐services 38,768$   ‐$  
A3765 AIRP II AIRP II 2019‐20 15th Terrace (Arago‐PP) ‐mains 9,424$   9,424$  
A3766 AIRP II AIRP II 2019‐20 15th Terrace (Arago‐PP) ‐services 8,859$   8,859$  
A3767 AIRP II AIRP II 2019‐20 Central Ave and Others ‐mains 57,655$   57,655$  
A3768 AIRP II AIRP II 2019‐20 Central Ave and Others ‐services 19,605$   19,605$  
A3769 AIRP II AIRP II 2019‐20 Cohawkin Road and Others ‐mains 522,722$   ‐$  
A3770 AIRP II AIRP II 2019‐20 Cohawkin Road and Others ‐services 9,440$   ‐$  
A3771 AIRP II AIRP II 2019‐20 Colton Lane (Cains Mill‐Cloverdale) ‐mains 9,397$   ‐$  
A3773 AIRP II AIRP II 2019‐20 Monroe Ave and Others ‐mains 137,156$   137,156$  
A3774 AIRP II AIRP II 2019‐20 Monroe Ave and Others ‐services 21,206$   21,206$  
A3775 AIRP II AIRP II 2019‐20 Flint Ave and Gasper Pl ‐mains 16,586$   16,586$  
A3777 AIRP II AIRP II 2019‐20 Indian Ave School ‐mains 1,106$   ‐$  
A3779 AIRP II AIRP II 2019‐20 Phillip Street (Galli‐Joel) ‐mains 19,149$   19,149$  
A3780 AIRP II AIRP II 2019‐20 Phillip Street (Galli‐Joel) ‐services 7,776$   7,776$  
A3782 AIRP II AIRP II 2019‐20 Millville Airport ‐services 8,561$   ‐$  
A3783 AIRP II AIRP II 2019‐20 W Main Street (West Blvd‐Delsea) ‐mains 55,102$   ‐$  
A3784 AIRP II AIRP II 2019‐20 W Main Street (West Blvd‐Delsea) ‐services 35,809$   ‐$  
A3785 AIRP II AIRP II 2019‐20 Brentwood Drive (Chestnut‐Madison) ‐mains 90,105$   90,105$  
A3786 AIRP II AIRP II 2019‐20 Brentwood Drive (Chestnut‐Madison) ‐services 82,890$   82,890$  
A3787 AIRP II AIRP II 2019‐20 Wren Street (Swan‐Brookfield) ‐mains 28,431$   ‐$  
A3788 AIRP II AIRP II 2019‐20 Wren Street (Swan‐Brookfield) ‐services 20,992$   ‐$  
A3789 AIRP II AIRP II 2019‐20 Woodcrest Drive (Main‐Mullen) ‐mains 18,852$   18,852$  
A3790 AIRP II AIRP II 2019‐20 Woodcrest Drive (Main‐Mullen) ‐services 12,240$   12,240$  
A3791 AIRP II AIRP II 2019‐20 Wayman Lane ( Reeves‐DE) ‐mains 21,344$   21,344$  
A3792 AIRP II AIRP II 2019‐20 Wayman Lane ( Reeves‐DE) ‐services 5,641$   5,641$  
A3793 AIRP II AIRP II 2019‐20 Poplar Street and Others ‐mains 77,959$   77,959$  
A3794 AIRP II AIRP II 2019‐20 Poplar Street and Others ‐services 47,536$   47,536$  
A3795 AIRP II AIRP II 2019‐20 7th Street and Others ‐mains 113,170$   ‐$  
A3796 AIRP II AIRP II 2019‐20 7th Street and Others ‐services 27,193$   ‐$  
A3798 AIRP II AIRP II 2019‐20 W Elma Ave (Poplar‐Lakeview) ‐services 14,200$   ‐$  
A3799 AIRP II AIRP II 2019‐20 Plant Road (Flemming Pike‐DE) ‐mains 7,558$   ‐$  
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A3801 AIRP II AIRP II 2019‐20 White Horse Pike at Spring Garden Road ‐mains 885$                                   ‐$                                        
A3803 AIRP II AIRP II 2019‐20 Waterford Road and Shady Lane ‐mains 59,995$                             ‐$                                        
A3805 AIRP II AIRP II 2019‐20 Ohio Ave (WHP‐DE) ‐mains 1,880$                                ‐$                                        
A3811 AIRP II AIRP II 2019‐20 Whelan Ave (Binker‐Wright) ‐mains 8,975$                                ‐$                                        
A3813 AIRP II AIRP II 2019‐20 Yale Ave (Jimmie Leeds‐PP) ‐mains 186$                                   ‐$                                        
A3814 AIRP II AIRP II 2019‐20 Emerick and Odessa Ave Intersection ‐mains 1,068$                                ‐$                                        
A3815 AIRP II AIRP II 2019‐20 Asbury Ave (Central‐Bella Donna) ‐mains 25,202$                             25,202$                             
A3816 AIRP II AIRP II 2019‐20 RR Crossing Monroeville Road (Three Bridge‐DE) ‐mains 1,018$                                1,018$                                
A3817 AIRP II AIRP II 2019‐20 EP Main JFK River Crossing ‐mains 3,869$                                ‐$                                        
A3896 AIRP II AIRP II 2019‐20 ‐main‐Beach Ave (N Riverside‐Murray) (A3896) 52,158$                             ‐$                                        
A3897 AIRP II AIRP II 2019‐20 ‐serv‐Beach Ave (N Riverside‐Murray) (A3897) 30,661$                             ‐$                                        
A3898 AIRP II AIRP II 2019‐20 ‐main‐Delaware Ave and Nixon Street (A3898) 53,421$                             ‐$                                        
A3899 AIRP II AIRP II 2019‐20 ‐serv‐Delaware Ave and Nixon Street (A3899) 19,538$                             ‐$                                        
A3900 AIRP II AIRP II 2019‐20 ‐main‐Fern Rd (PP‐PP) (A3900) 14,649$                             14,649$                             
A3901 AIRP II AIRP II 2019‐20 ‐serv‐Fern Rd (PP‐PP) (A3901) 6,174$                                6,174$                                
A3902 AIRP II AIRP II 2019‐20 ‐main‐Buckshutem Road (Gould‐PP) (A3902) 66,510$                             ‐$                                        
A3903 AIRP II AIRP II 2019‐20 ‐serv‐Buckshutem Road (Gould‐PP) (A3903) 14,948$                             ‐$                                        
A3904 AIRP II AIRP II 2019‐20 ‐main‐Balsam Court (Oak‐DE) (A3904) 12,255$                             12,255$                             
A3905 AIRP II AIRP II 2019‐20 ‐serv‐Balsam Court (Oak‐DE) (A3905) 9,280$                                9,280$                                
A3906 AIRP II AIRP II 2019‐20 ‐main‐Greenwood Drive (Osborn‐Oak) (A3906) 19,650$                             19,650$                             
A3907 AIRP II AIRP II 2019‐20 ‐serv‐Greenwood Drive (Osborn‐Oak) (A3907) 15,609$                             15,609$                             
A3908 AIRP II AIRP II 2019‐20 ‐main‐Hillcrest Ave (Main‐Fairton Millville) (A3908) 36,834$                             36,834$                             
A3909 AIRP II AIRP II 2019‐20 ‐serv‐Hillcrest Ave (Main‐Fairton Millville) (A3909) 4,341$                                4,341$                                
A3910 AIRP II AIRP II 2019‐20 ‐main‐Private Property off of Rt. 49 (A3910) 2,017$                                ‐$                                        
A3912 AIRP II AIRP II 2019‐20 ‐main‐Evelyn Ave (Gershal ‐ DE) (A3912) 61,632$                             ‐$                                        
A3913 AIRP II AIRP II 2019‐20 ‐serv‐Evelyn Ave (Gershal ‐ DE) (A3913) 19,080$                             ‐$                                        
A3915 AIRP II AIRP II 2019‐20 ‐serv‐Parvin Mill Road and Others (A3915) 2,949$                                ‐$                                        
A3916 AIRP II AIRP II 2019‐20 ‐main‐Button Mill Rd and Dawson Dr (A3916) 15,219$                             ‐$                                        
A3918 AIRP II AIRP II 2019‐20 ‐main‐W Walnut Road (Mill‐PP) (A3918) 48,595$                             48,595$                             
A3919 AIRP II AIRP II 2019‐20 ‐serv‐W Walnut Road (Mill‐PP) (A3919) 31,467$                             31,467$                             
A3920 AIRP II AIRP II 2019‐20 ‐main‐Iowa Ave and Helen Ave (A3920) 48,855$                             48,855$                             
A3921 AIRP II AIRP II 2019‐20 ‐serv‐Iowa Ave and Helen Ave (A3921) 8,143$                                8,143$                                
A3922 AIRP II AIRP II 2019‐20 ‐main‐E Walnut Road (McMahan‐PP) (A3922) 16,161$                             16,161$                             
A3923 AIRP II AIRP II 2019‐20 ‐serv‐E Walnut Road (McMahan‐PP) (A3923) 700$                                   ‐$                                        
A3924 AIRP II AIRP II 2019‐20 ‐main‐Arlene Drive (Mosswood‐DE) (A3924) 12,680$                             12,680$                             
A3925 AIRP II AIRP II 2019‐20 ‐serv‐Arlene Drive (Mosswood‐DE) (A3925) 7,442$                                7,442$                                
A3926 AIRP II AIRP II 2019‐20 ‐main‐Beacon Ave and Wendy Drive (A3926) 46,913$                             46,913$                             
A3927 AIRP II AIRP II 2019‐20 ‐serv‐Beacon Ave and Wendy Drive (A3927) 22,528$                             22,528$                             
A3928 AIRP II AIRP II 2019‐20 ‐main‐Thorview Ct (PP‐DE) (A3928) 20,997$                             20,997$                             
A3929 AIRP II AIRP II 2019‐20 ‐serv‐Thorview Ct (PP‐DE) (A3929) 11,615$                             11,615$                             
A3930 AIRP II AIRP II 2019‐20 ‐main‐N Delsea Dr (W Forest Grove‐W Garden) (A3930) 74,319$                             74,319$                             
A3931 AIRP II AIRP II 2019‐20 ‐serv‐N Delsea Dr (W Forest Grove‐W Garden) (A3931) 32,754$                             32,754$                             
A3932 AIRP II AIRP II 2019‐20 ‐main‐Hollywood Ave and Others (A3932) 114,292$                           114,292$                           
A3933 AIRP II AIRP II 2019‐20 ‐serv‐Hollywood Ave and Others (A3933) 27,175$                             27,175$                             
A3935 AIRP II AIRP II 2019‐20 ‐serv‐Bankbridge Road (Tanyard ‐WS) (A3935) 933$                                   ‐$                                        
A3936 AIRP II AIRP II 2019‐20 ‐main‐Hillside Ave (PP‐DE) (A3936) 419$                                   ‐$                                        
A3937 AIRP II AIRP II 2019‐20 ‐serv‐Hillside Ave (PP‐DE) (A3937) 658$                                   ‐$                                        
A3938 AIRP II AIRP II 2019‐20 ‐main‐Fischer Ave and Others (A3938) 114,378$                           114,378$                           
A3939 AIRP II AIRP II 2019‐20 ‐serv‐Fischer Ave and Others (A3939) 42,961$                             42,961$                             
A3940 AIRP II AIRP II 2019‐20 ‐main‐Georgetown Rd and Others (A3940) 143,380$                           143,380$                           
A3941 AIRP II AIRP II 2019‐20 ‐serv‐Georgetown Rd and Others (A3941) 135,972$                           135,972$                           
A3942 AIRP II AIRP II 2019‐20 ‐main‐Girard Rd (Ellis‐Cornell) (A3942) 23,126$                             23,126$                             
A3943 AIRP II AIRP II 2019‐20 ‐serv‐Girard Rd (Ellis‐Cornell) (A3943) 16,301$                             16,301$                             
A3944 AIRP II AIRP II 2019‐20 ‐main‐Maryland Ave and Deptford Rd (A3944) 48,841$                             ‐$                                        
A3945 AIRP II AIRP II 2019‐20 ‐serv‐Maryland Ave and Deptford Rd (A3945) 26,313$                             ‐$                                        
A3946 AIRP II AIRP II 2019‐20 ‐main‐Brandt Ave and Others (A3946) 44,596$                             44,596$                             
A3947 AIRP II AIRP II 2019‐20 ‐serv‐Brandt Ave and Others (A3947) 18,073$                             18,073$                             
A3948 AIRP II AIRP II 2019‐20 ‐main‐Lambs Road (Route 47‐Miller) (A3948) 35,946$                             35,946$                             
A3949 AIRP II AIRP II 2019‐20 ‐serv‐Lambs Road (Route 47‐Miller) (A3949) 17,563$                             17,563$                             
A3950 AIRP II AIRP II 2019‐20 ‐main‐Iona Ave (PP‐XTC) (A3950) 39,761$                             39,761$                             
A3951 AIRP II AIRP II 2019‐20 ‐serv‐Iona Ave (PP‐XTC) (A3951) 11,662$                             11,662$                             
A3952 AIRP II AIRP II 2019‐20 ‐main‐Woodland Ave (Delsea‐DE) (A3952) 35,052$                             35,052$                             
A3953 AIRP II AIRP II 2019‐20 ‐serv‐Woodland Ave (Delsea‐DE) (A3953) 5,805$                                5,805$                                
A3954 AIRP II AIRP II 2019‐20 ‐main‐N Stockton Ave and Others (A3954) 76,050$                             ‐$                                        
A3955 AIRP II AIRP II 2019‐20 ‐serv‐N Stockton Ave and Others (A3955) 36,537$                             ‐$                                        
A3956 AIRP II AIRP II 2019‐20 ‐main‐Princeton Ave and Others (A3956) 80,031$                             ‐$                                        
A3957 AIRP II AIRP II 2019‐20 ‐serv‐Princeton Ave and Others (A3957) 30,700$                             ‐$                                        
A3958 AIRP II AIRP II 2019‐20 ‐main‐Garwood Ave and Clinton Ave (A3958) 582$                                   ‐$                                        
A3960 AIRP II AIRP II 2019‐20 ‐main‐Carew Ave (Vassar‐Centre) (A3960) 60,183$                             60,183$                             
A3961 AIRP II AIRP II 2019‐20 ‐serv‐Carew Ave (Vassar‐Centre) (A3961) 21,837$                             21,837$                             
A3962 AIRP II AIRP II 2019‐20 ‐main‐Willow Ave (Pine‐DE) (A3962) 42,770$                             42,770$                             
A3963 AIRP II AIRP II 2019‐20 ‐serv‐Willow Ave (Pine‐DE) (A3963) 23,119$                             23,119$                             
A3964 AIRP II AIRP II 2019‐20 ‐main‐Franklin Ave (PP‐Cornell) (A3964) 49,863$                             49,863$                             
A3965 AIRP II AIRP II 2019‐20 ‐serv‐Franklin Ave (PP‐Cornell) (A3965) 20,076$                             20,076$                             
A3966 AIRP II AIRP II 2019‐20 ‐main‐Coolidge Ave (Market‐DE) (A3966) 43,365$                             43,365$                             
A3967 AIRP II AIRP II 2019‐20 ‐serv‐Coolidge Ave (Market‐DE) (A3967) 24,315$                             24,315$                             
A3968 AIRP II AIRP II 2019‐20 ‐main‐Coolidge Ave and Others (A3968) 128,112$                           128,112$                           
A3969 AIRP II AIRP II 2019‐20 ‐serv‐Coolidge Ave and Others (A3969) 79,557$                             79,557$                             
A3970 AIRP II AIRP II 2019‐20 ‐main‐Little Rd and McKee Ave (A3970) 144,473$                           ‐$                                        
A3971 AIRP II AIRP II 2019‐20 ‐serv‐Little Rd and McKee Ave (A3971) 139,306$                           ‐$                                        
A3974 AIRP II AIRP II 2019‐20 ‐main‐Cherry Ave and Ivy Dr (A3974) 91,495$                             91,495$                             
A3975 AIRP II AIRP II 2019‐20 ‐serv‐Cherry Ave and Ivy Dr (A3975) 149,198$                           149,198$                           
A3976 AIRP II AIRP II 2019‐20 ‐main‐Central Ave (Gardens‐Leroy) (A3976) 28,973$                             28,973$                             
A3977 AIRP II AIRP II 2019‐20 ‐serv‐Central Ave (Gardens‐Leroy) (A3977) 10,923$                             10,923$                             
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A3978 AIRP II AIRP II 2019‐20 ‐main‐Batten Ave (BHP‐Walnut) (A3978) 37,574$                             37,574$                             
A3979 AIRP II AIRP II 2019‐20 ‐serv‐Batten Ave (BHP‐Walnut) (A3979) 30,450$                             30,450$                             
A3980 AIRP II AIRP II 2019‐20 ‐main‐Ashland Ave and Others (A3980) 133,754$                           ‐$                                        
A3982 AIRP II AIRP II 2019‐20 ‐main‐United States Ave and Gibbsboro‐Milford Rd (A3982) 47,475$                             ‐$                                        
A3984 AIRP II AIRP II 2019‐20 ‐main‐Delaware Ave (Erial‐Williamstown‐DE) (A3984) 15,036$                             15,036$                             
A3985 AIRP II AIRP II 2019‐20 ‐serv‐Delaware Ave (Erial‐Williamstown‐DE) (A3985) 13,433$                             13,433$                             
A3986 AIRP II AIRP II 2019‐20 ‐main‐W Railroad Ave (Pine‐DE) (A3986) 21,350$                             21,350$                             
A3987 AIRP II AIRP II 2019‐20 ‐serv‐W Railroad Ave (Pine‐DE) (A3987) 6,971$                                6,971$                                
A3988 AIRP II AIRP II 2019‐20 ‐main‐Salina Rd (Delsea‐WS) (A3988) 16,967$                             16,967$                             
A3989 AIRP II AIRP II 2019‐20 ‐serv‐Salina Rd (Delsea‐WS) (A3989) 3,336$                                3,336$                                
A3990 AIRP II AIRP II 2019‐20 ‐main‐Bachelor Lane (Central‐DE) (A3990) 56,166$                             56,166$                             
A3991 AIRP II AIRP II 2019‐20 ‐serv‐Bachelor Lane (Central‐DE) (A3991) 39,590$                             39,590$                             
A3992 AIRP II AIRP II 2019‐20 ‐main‐Giordano Lane (8th‐WS) (A3992) 15,197$                             15,197$                             
A3993 AIRP II AIRP II 2019‐20 ‐serv‐Giordano Lane (8th‐WS) (A3993) 13,466$                             ‐$                                        
A3996 AIRP II AIRP II 2019‐20 ‐main‐Minnetonka Rd and Others (A3996) 13,001$                             ‐$                                        
A3997 AIRP II AIRP II 2019‐20 ‐serv‐Minnetonka Rd and Others (A3997) 62,283$                             ‐$                                        
A3998 AIRP II AIRP II 2019‐20 ‐main‐Stone Rd & Others (A3998) 176,757$                           ‐$                                        
A3999 AIRP II AIRP II 2019‐20 ‐serv‐Stone Rd & Others (A3999) 80,227$                             ‐$                                        
A4000 AIRP II AIRP II 2019‐20 ‐main‐Madison Ave (Stone‐Central) (A4000) 24,079$                             24,079$                             
A4001 AIRP II AIRP II 2019‐20 ‐serv‐Madison Ave (Stone‐Central) (A4001) 26,264$                             26,264$                             
A4002 AIRP II AIRP II 2019‐20 ‐main‐Oak Lane and Others (A4002) 96,781$                             96,781$                             
A4003 AIRP II AIRP II 2019‐20 ‐serv‐Oak Lane and Others (A4003) 40,943$                             40,943$                             
A4004 AIRP II AIRP II 2019‐20 ‐main‐Myrtle Ave and Cedar Ave (A4004) 53,521$                             53,521$                             
A4005 AIRP II AIRP II 2019‐20 ‐serv‐Myrtle Ave and Cedar Ave (A4005) 41,522$                             41,522$                             
A4006 AIRP II AIRP II 2019‐20 ‐main‐E Monroe Ave and Others (A4006) 61,841$                             ‐$                                        
A4008 AIRP II AIRP II 2019‐20 ‐main‐Clements Bridge Rd and Woodland Ave (A4008) 39,255$                             ‐$                                        
A4010 AIRP II AIRP II 2019‐20 ‐main‐Colby Ave and Whitman Ave (A4010) 67,198$                             ‐$                                        
A4011 AIRP II AIRP II 2019‐20 ‐serv‐Colby Ave and Whitman Ave (A4011) 11,560$                             ‐$                                        
A4012 AIRP II AIRP II 2019‐20 ‐main‐Bryn Mawr Ave (Drexel‐Warwick) (A4012) 9,429$                                ‐$                                        
A4013 AIRP II AIRP II 2019‐20 ‐serv‐Bryn Mawr Ave (Drexel‐Warwick) (A4013) 23,747$                             ‐$                                        
A4018 AIRP II AIRP II 2019‐20 ‐main‐Arctic Ave (Arkansas‐Christopher Columbus) (A4018) 118,428$                           ‐$                                        
A4019 AIRP II AIRP II 2019‐20 ‐main‐Laurel and Glass Street Intersection (A4019) 69,227$                             69,227$                             
A4020 AIRP II AIRP II 2019‐20 ‐main‐South State Prison (A4020) 106,328$                           ‐$                                        
A4022 AIRP II AIRP II 2019‐20 ‐main‐Marshall Ave (Ladner‐WS) (A4022) 24,335$                             24,335$                             
A4023 AIRP II AIRP II 2019‐20 ‐main‐Lambs Road (PP‐PP) (A4023) 32,002$                             32,002$                             
A4024 AIRP II AIRP II 2019‐20 ‐main‐Hay Road RR Crossing (A4024) 2,783$                                2,783$                                
A4030 AIRP II AIRP II 2019‐2020 ‐ New Road (Delsea‐Defiance) ‐ mains 33,309$                             33,309$                             
A4031 AIRP II AIRP II 2019‐2020 ‐ New Road (Delsea‐Defiance) ‐ services 8,867$                                8,867$                                
A4032 AIRP II AIRP II 2019‐2020 ‐ Washington Ave and Others ‐ mains 52,425$                             ‐$                                        
A4035 AIRP II AIRP II 2018‐2019 ‐main‐ Chews Landing Road and Somerdale Road 42,789$                             42,789$                             
A4036 AIRP II AIRP II 2018‐2019 ‐serv‐ Chews Landing Road and Somerdale Road 50,777$                             50,777$                             
A4037 AIRP II AIRP II 2019‐2020 ‐serv‐ Vineland HP Grid (4037) 47,339$                             47,339$                             
A4038 AIRP II AIRP II 2019‐2020 ‐serv‐Lafeyette St and others (A4038) 1,150$                                ‐$                                        
A4040 AIRP II AIRP II 2019‐20‐main‐ Chews Landing Rd and Somerdale Rd (A4040) 10,056$                             ‐$                                        
A4041 AIRP II AIRP II 2019‐20‐main‐ Market St RRxing (njsh rt 45) (A4041) 1,145$                                ‐$                                        
A4042 AIRP II AIRP II 2019‐20‐main‐ Glassboro Cross Keys Rd (new st) (A4042) 449,085$                           ‐$                                        
A4048 AIRP II AIRP II 2019‐20 main‐ RR ‐ Lawnside Distribution Grid (4048) 269,208$                           269,208$                           
A4203 AIRP II AIRP II 20‐21‐main‐AIRP Minnetonka Ave (Hiawatha‐Pocahontas) (A4203) 26,750$                             26,750$                             
A4204 AIRP II AIRP II 20‐21‐serv‐AIRP Minnetonka Ave (Hiawatha‐Pocahontas) (A4204) 23,463$                             23,463$                             
A4239 AIRP II AIRP II 19‐20‐main‐MCCLELLAND AVE AND OAK AVE 39,669$                             39,669$                             
A4240 AIRP II AIRP II 19‐20‐serv‐MCCLELLAND AVE AND OAK AVE 32,790$                             32,790$                             
A4241 AIRP II AIRP II 19‐20‐main‐Chews Landing Rd (BHP‐Lower Landing Rd) 15,242$                             ‐$                                        
A4243 AIRP II AIRP II 19‐20‐main‐E Millbrook RR Xing 209,405$                           ‐$                                        
A4253 AIRP II AIRP II 2019‐20‐AIRP Park Rd (Tunney ‐ Leiling)‐main 28,438$                             ‐$                                        
A4273 AIRP II AIRP II 2019‐20‐AIRP Carlisle Place Rd (Railroad Ave ‐ Pine)‐main 14,167$                             ‐$                                        
A4275 AIRP II AIRP II 2019‐20‐AIRP Carlisle Place Rd (Railroad Ave ‐ Pine)‐mains 87$                                     ‐$                                        
A4290 AIRP II AIRP II 2019‐20‐AIRP Harding Hwy(Slabtown‐Daretown)‐main 1,989$                                ‐$                                        
A4305 AIRP II AIRP II 2019‐20‐AIRP Harding Hwy (Bridgeton‐Newkirk)‐main 2,702$                                ‐$                                        
A4320 AIRP II AIRP II 2019‐20‐Wexford Rd and Others (Edgehill ‐ Cedarcroft)‐main 46,727$                             ‐$                                        

Total 54,829,053$                     34,353,591$                     
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A5000 Compliance Compliance Replacement Main Linked to AIRP II - Atlantic 983,997$                     983,997$                 

A5002 Compliance Compliance Replacement Main Linked to AIRP II - Cape May 3,720,397$                  3,720,397$              

A5004 Compliance Compliance Replacement Main Linked to AIRP II - Cumberland 107,879$                     107,879$                 

A5006 Compliance Compliance Replacement Main Linked to AIRP II - Glassboro 2,493,421$                  2,493,421$              

A5008 Compliance Compliance Replacement Main Linked to AIRP II - Waterford 2,313,453$                  2,313,453$              

Total Divisional Compliance Replacement Main Linked to AIRP II 9,619,148$                  9,619,148$              

A5001 Compliance Compliance Replacement Services Linked to AIRP II - Atlantic 1,515,948$                  1,515,948$              

A5003 Compliance Compliance Replacement Services Linked to AIRP II - Cape May 2,618,494$                  2,618,494$              

A5005 Compliance Compliance Replacement Services Linked to AIRP II - Cumberland 478,741$                     478,741$                 

A5007 Compliance Compliance Replacement Services Linked to AIRP II - Glassboro 2,587,150$                  2,587,150$              

A5009 Compliance Compliance Replacement Services Linked to AIRP II - Waterford 2,649,925$                  2,649,925$              

Total Divisional Compliance Replacement Services Linked to AIRP II 9,850,258$                  9,850,258$              

Total 19,469,406$                19,469,406$            

*Compliance Projects are considered Blanket Authorizations, in which investments transfer to UPIS in the subsequent month.

South Jersey Gas Company

2019-2020 Capital Project Summary

AIRP II: Stipulated Base

Program Year 4: July 1, 2019 through June 30, 2020
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Schedule 3

Estimated Actual Actual

Total For The Total Program Total Program

Program Year Year 4, YTD Year 4, Q1 2020

AIRP II Program 

Miles of Main Installed Size Material

2" PP 54.75 9.62                     

4" PP 11.18 4.87                     

6" PP 6.63 1.76                     

8" PP 12.18 5.11                     

Total Miles 96.00                   84.74                 21.36                   

Number of Services Installed .5 / .75 PP 5,000                   4,050                 1,304                   

Stipulated Base

Miles of Main Installed Size Material

2" PP 17.43 2.92

2" WS 0.04 0.00

4" PP 1.93 1.27

6" PP 0.95 0.73

8" PP 2.92 2.08

Total Miles 26.00 23.27                 7.00                     

Number of Services Installed .5 /.75 PP 2,500                   1,614                 733                      

South Jersey Gas Company

Accelerated Infrastructure Replacement Program Extension ("AIRP II")

Program Year 4: July 1, 2019 through June 30, 2020
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Schedule 4 

South Jersey Gas Company 

AIRP II & Stipulated Base 
Program Year 4 Updates 

July 1, 2019 through June 30, 2020 

SJG’s original budget reflected total investments of approximately $60.5 million (excluding 
AFUDC) and 110 miles of main with Year 4 AIRP II Projects. However, the COVID 19 Pandemic 
has hindered SJG’s ability to complete main and service installations due to the nature of the work 
and in particular the ability to interrupt service and enter customers’ homes.  As such, SJG now 
anticipates installation of approximately 96 miles of main and associated services to be complete, 
with approximately $59.5 million (excluding AFUDC) to be placed in service by June 30, 2020. 
Based on actual spend through March 31, 2020, the Company has invested a total of approximately 
$54.8 million (excluding AFUDC) on Year 4 AIRP II Projects.  The Company replaced 
approximately 85 miles of incremental bare steel main and approximately 4,050 associated 
services in its service territory. The company anticipates replacement of the remaining bare steel 
by Q2 2021.  

In addition, SJG has invested approximately $19.5 million (excluding AFUDC) from July 1, 2019 
through March 31, 2020 to replace approximately 23 miles of main and 1,615 services in the 
Company’s Stipulated Base.  

Note the Company has not received any funds or credits from the United States government, the 
State of New Jersey, a county or municipality, for work related to any AIRP II projects. 

Schedule BS-1 
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I. INTRODUCTION 1 

Q. Please state your name, affiliation and business address. 2 

A. My name is Stefany M. Graham and I am Director, Rates and Regulatory Affairs for SJI 3 

Utilities, Inc. (“SJIU”).  My business address is One South Jersey Place, Atlantic City, NJ 4 

08401.   5 

Q. Please summarize your educational and professional background. 6 

A. I received a Bachelor of Science Degree in Accounting from Pennsylvania State University 7 

in 2011 and obtained a Masters in Business Administration Degree with a concentration in 8 

Finance from Drexel University in 2015.  In October 2014, I joined the Internal Audit 9 

Department at South Jersey Industries, Inc. (“SJI”), and subsequently accepted the role of 10 

Senior Rate Analyst in the Rates and Revenue Requirement Department in May 2015.  In 11 

December 2017, I was promoted to Manager, Rates and Regulatory Initiatives for South 12 

Jersey Gas Company (“SJG” or the “Company”) and most recently appointed to my current 13 

role as Director, Rates and Regulatory Affairs for SJIU overseeing Rates and Regulatory 14 

Affairs for SJG and its sister New Jersey public utility, Elizabethtown Gas Company as 15 

well as Elkton Gas Company in Maryland.   16 

In my current role, I manage the Company’s Rate Department activities, including 17 

the preparation and coordination of all rate case, revenue-related and other filings before 18 

the New Jersey Board of Public Utilities (“BPU” or the “Board”).  Prior to my employment 19 

at SJI, I worked for the Big Four public accounting firm of Deloitte, LLP as an auditor for 20 

a diverse client base, as well as in the Internal Audit Department at Virtua Health.  I am a 21 

member of the American Gas Association (“AGA”) and the New Jersey Utilities 22 

Association (“NJUA”), where I serve on the Finance and Regulations Committee. 23 

 24 



 2 

Q. What is the purpose of your testimony? 1 

A. The purpose of my testimony is to support the Company’s proposed base rate adjustments 2 

related to the investments made pursuant to the Company’s Accelerated Infrastructure 3 

Replacement Program (“AIRP II”), which was approved by Board Order dated October 4 

31, 2016 in Docket No. GR16020175 (the “AIRP II Order”).  Pursuant to the AIRP II 5 

Order, cost recovery for AIRP II projects is effectuated by an annual adjustment to the 6 

Company’s base distribution rates (“AIRP II Rate Adjustment”).  The proposed base rate 7 

adjustment will become effective on October 1, 2020 and is currently based on the revenue 8 

requirements associated with AIRP II investments made and anticipated for the period July 9 

1, 2019 through June 30, 2020.  This testimony provides an overview of the AIRP II cost 10 

recovery mechanism and the calculation of the associated revenue requirement and rate 11 

design.  It also addresses certain Minimum Filing Requirements (“MFRs”) as set forth in 12 

the AIRP II Order. 13 

II. AIRP II COST RECOVERY MECHANISM 14 

Q. Please describe the AIRP II cost recovery mechanism approved by the Board. 15 

A. The AIRP II cost recovery process is effectuated by annual revenue adjustment filings 16 

(“Annual Filings”) made in April of each year.  With this Annual Filing, South Jersey is 17 

seeking cost recovery of AIRP II investments that are placed in service during the period 18 

July 1, 2019 to June 30, 2020 totaling $59,523,093 (excluding Accumulated Funds Used 19 

During Construction, “AFUDC”), with a base rate adjustment to be effective October 1, 20 

2020.  Included with this filing, is actual data for projects placed in service through March 21 

31, 2020.  The Company will provide an updated filing with actual data through June 30, 22 

2020 no later than July 15, 2020. 23 



 3 

Q. What is the forecasted revenue requirement proposed for the AIRP II Rate 1 

Adjustment to take place on October 1, 2020? 2 

A. The Company is proposing a revenue requirement of $6,501,753, including Sales and Use 3 

Tax (“SUT”), or $6,097,776, excluding SUT.  The calculation of the revenue requirement 4 

associated with the proposed AIRP II Rate Adjustment is provided in the attached Schedule 5 

SMG-1.   6 

Q. How are the revenue requirements associated with the AIRP II Rate Adjustment 7 

calculated? 8 

A. AIRP II revenue requirements are calculated utilizing the following formula, approved in 9 

the AIRP II Order: 10 

Revenue Requirement = ((AIRP II Program Rate Base * After Tax WACC) + 11 

Annual Depreciation Expense (net of tax) – O&M Credit) * Revenue Factor 12 

Q. How is the AIRP II Program Rate Base Calculated? 13 

A. AIRP II Program Rate Base is calculated as AIRP II Investment Costs, including 14 

Construction Work in Progress (“CWIP”) transferred into service and associated AFUDC, 15 

less associated accumulated depreciation and less associated Accumulated Deferred 16 

Income Taxes (“ADIT”).  17 

Q. What types of expenditures are included in the AIRP II Investment Costs? 18 

A. AIRP II Investment Costs are all prudently incurred AIRP II project capital expenditures, 19 

including actual costs of engineering, design and construction, property acquisition, actual 20 

labor, material overheads, and capitalized AFUDC associated with the AIRP II projects.  21 

The Company’s actual AIRP II Investment Costs through March 31, 2020 and projected 22 
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AIRP II Investment Costs through June 30, 2020 are summarized in the testimony of Brent 1 

W. Schomber and are provided in Schedule BS-1.   2 

Q. How is accumulated depreciation calculated? 3 

A. Accumulated depreciation for AIRP II investments is calculated based on the monthly 4 

depreciable base by asset class, in this instance either distribution mains or services, 5 

multiplied by the associated depreciation rate for that asset, as established in the 6 

Company’s most recent base rate case, Docket No. GR17010071.  The depreciation rate 7 

utilized for distribution mains is 1.37%, and for services is 2.01%.  The accumulated 8 

depreciation calculation is included in Schedule SMG-2, attached hereto. 9 

Q. How has the Company calculated ADIT? 10 

A. The Company’s ADIT calculations are contained in Schedule SMG-3. The Company 11 

calculated ADIT in accordance with current tax law and, because the Company has elected 12 

to use accelerated depreciation, it has applied the required Internal Revenue Code 13 

normalization rules and associated methods of accounting. 14 

Q. What is the Weighted Average Cost of Capital (“WACC”) utilized in calculating the 15 

revenue requirement? 16 

A. Pursuant to the AIRP II Order, the return on AIRP II Rate Base proposed in this Annual 17 

Filing is based on the WACC approved in the Company’s most recent base rate case, 18 

Docket No. GR17010071, which was calculated utilizing a 9.60% return on common 19 

equity and an equity level in the capital structure of 52.50%.  This results in a WACC of 20 

6.80%, or 6.30% on an after-tax basis, adjusted to include the change in Corporate Tax 21 

Rate associated with the Tax Cuts and Jobs Act of 2017.  This calculation is included in 22 

Schedule SMG-4, attached hereto. 23 
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Q. How is the depreciation expense, net of tax, calculated? 1 

A. Depreciation expense for AIRP II investments is calculated based on the asset class, in this 2 

instance either distribution mains or services, multiplied by the associated depreciation rate 3 

for that asset, as established in the Company’s most recent base rate case, Docket No. 4 

GR17010071.  The depreciation rate utilized for distribution mains is 1.37% and for 5 

services is 2.01%.  Because the revenue requirement is adjusted by a revenue factor that 6 

includes Federal and State income taxes, the depreciation expense is calculated on a net of 7 

tax basis.  For Federal tax purposes, the tax basis associated with the depreciation expense 8 

is calculated as direct plant-in-service, plus the debt component of the AFUDC transferred 9 

into service.  Because there is no tax deduction associated with the equity component of 10 

AFUDC, it is not included in the tax basis of the plant-in-service.  As a result, there is no 11 

tax depreciation expense associated with the AFUDC equity portion of the plant-in-service.  12 

The annual depreciation expense, net of tax, is calculated as the annual depreciation 13 

expense, multiplied by one, minus the Company’s current tax rate.  The annualized 14 

depreciation expense calculation, net of tax, is included in Schedule SMG-5. 15 

Q. What is the O&M Credit utilized in the calculation of the revenue requirement? 16 

A. Pursuant to the AIRP II Order, the O&M Credit (Leak Repair) is $60,000 per year.  The 17 

total O&M Credit of $60,000 is reflected in Schedule SMG-1. 18 

Q. What is the revenue factor utilized in the calculation of the revenue requirement? 19 

A. The revenue factor adjusts the revenue requirement to reflect Federal and State income 20 

taxes, as well as the costs associated with the Board and the Division of Rate Counsel 21 

Annual Assessments (collectively Public Utility Assessment Tax), and Bad Debt.  Pursuant 22 

to the AIRP II Order, the revenue factor to be utilized in calculation of the revenue 23 
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requirement is 1.51668, which is the revenue factor that was utilized to set rates in the 1 

Company’s most recent base rate case, Docket No. GR17010071, adjusted to reflect 2 

changes in Federal income tax, New Jersey Corporation Business Tax or SUT rates.  The 3 

revenue factor utilized in calculating the revenue requirement for the AIRP II Rate 4 

Adjustment is summarized in Schedule SMG-6.  5 

III. RATE DESIGN AND CUSTOMER BILL IMPACTS 6 

Q. What rate design was utilized for the proposed AIRP II Rate Adjustment? 7 

A. The Company utilized the rate design approved by the Board in its most recent base rate 8 

case.  Pursuant to the AIRP II Order, the AIRP II Rate Adjustment is effectuated by: 1) 9 

adjusting the volumetric rate for all customer classes, allocated in the manner prescribed 10 

in the Company’s most recent base rate case, 2) applying the billing determinants utilized 11 

to set rates in the Company’s most recent base rate case, and 3) revising the Margin 12 

Revenue Factor set forth in the Company’s Conservation Incentive Program (“CIP”) tariff 13 

to reflect the AIRP II Rate Adjustment.   The rate design that was utilized in the Company’s 14 

most recent base rate case, identifying present rates and proposed rates after the AIRP II 15 

Rate Adjustment, is included in Schedule SMG-7.  Tariff Sheets reflecting these proposed 16 

rates are attached hereto as Schedule SMG-8. 17 

Q. If approved as filed, what will the bill impact of the AIRP II Rate Adjustment be for 18 

a typical residential customer? 19 

A. The bill impact on a typical residential heating customer using 100 therms of natural gas 20 

in a winter month will be an increase of $1.81, or 1.3%. 21 

 22 

 23 
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IV. MINIMUM FILING REQUIREMENTS (MFRs) 1 

Q. In addition to the Schedules previously referenced in your Direct Testimony, are 2 

you sponsoring any additional schedules in support of the MFRs? 3 

A. Yes.  Also attached to my Direct Testimony are the Company’s Income Statement for the 4 

12 months ending December 31, 2019 and the Company’s Balance Sheet as of December 5 

31, 2019.  This information is attached hereto as Schedules SMG-9 and SMG-10, 6 

respectively. 7 

Q. Does this conclude your testimony? 8 

A. Yes, it does. 9 



Schedule SMG-1

Line
No.
1 Projected Plant in Service as of June 30, 2020 $59,523,093
2 AFUDC 413,081                       
3 Gross Plant in Service as of June 30, 2020 59,936,174                  
4
5 Accumulated Depreciation (822,577)                     
6
7 Rate Base 59,113,597                  
8
9 Accumulated Deferred Tax (659,913)                     

10
11 Net Rate Base 58,453,684                  
12
13 Rate of Return - Net 6.30%
14
15 Return Requirement, Net of Tax 3,684,336                    
16
17 Depreciation Expense, Net of Tax 662,506                       
18
19 O&M Credit - Leak Repair (60,000)                       
20
21 Revenue Recovery 4,286,842                    
22
23 Revenue Factor 1.51668
24
25 Total Revenue Requirement, including SUT $6,501,753

26
27 Total Revenue Requirement, excluding SUT $6,097,776

SOUTH JERSEY GAS COMPANY
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM (AIRP II)

REVENUE REQUIREMENT CALCULATION
Year 4 - Roll-In 10/1/2020



Schedule SMG-2

Line
No.
1
2
3 AIRP II Mains
4 Depreciable Base
5 Depreciation Rate- Annual 1.37%
6 Depreciation Expense
7
8
9 AIRP II Services

10 Depreciable Base
11 Depreciation Rate- Annual 2.01%
12 Depreciation Expense
13
14
15 Total Depreciation Expense

PROGRAM YEAR 4

Actual Actual Actual Actual Actual Actual Actual Actual Actual Projected Projected Projected Total
Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20

$51,970,766 $1,470,889 $4,079,616 $4,909,603 $5,883,246 $9,433,341 $14,521,385 $19,808,627 $23,873,467 $25,044,969 $26,652,021 $31,504,770
0.11% 0.11% 0.11% 0.11% 0.11% 0.11% 0.11% 0.11% 0.11% 0.11% 0.11% 0.11%

$59,333 $1,679 $4,658 $5,605 $6,717 $10,770 $16,579 $22,615 $27,256 $28,593 $30,428 $35,968

$14,524,436 $1,117,236 $48,947 $17,390 $128,004 $2,405,476 $3,061,439 $7,140,767 $8,548,403 $9,308,622 $9,936,462 $10,389,881
0.17% 0.17% 0.17% 0.17% 0.17% 0.17% 0.17% 0.17% 0.17% 0.17% 0.17% 0.17%

$24,328 $1,871 $82 $29 $214 $4,029 $5,128 $11,961 $14,319 $15,592 $16,644 $17,403

83,662         3,551         4,740         5,634           6,931           14,799         21,706         34,576         41,574         44,185         47,071         53,371         361,800      

ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM EXTENSION ("AIRP II")
DEPRECIATION EXPENSE

SOUTH JERSEY GAS COMPANY



Schedule SMG-3

Line
No.
1 State Tax Federal Tax
2 Projected Plant in Service as of June 30, 2020 59,523,093$           59,523,093$                
3 AFUDC 413,081$                413,081$                     
4 Less AFUDC-Equity -$                       -$                            
5 Total Investment as of June 30, 2020 59,936,174$           59,936,174$                
6
7 Bonus Depreciation (0%) -$                       -$                            
8 Tax Depreciation 3,533,021$             3,533,021$                  
9 Total Tax/Bonus Depreciation 3,533,021$             3,533,021$                  
10
11 Book Depreciation (1,185,414)$           (1,185,414)$                
12
13 Net 2,347,608$             2,347,608$                  
14
15 Deferred Tax 211,285$                492,998$                     
16
17 Benefit of State Deferred on Federal (44,370)$                     
18
19 Total Deferred Tax Liability 659,913$                     

20

SOUTH JERSEY GAS COMPANY
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM ("AIRP II")

ACCUMULATED DEFERRED INCOME TAXES ("ADIT")



Schedule SMG-4

After-Tax
Type of Capital Ratios Cost Rate Weighted Cost Rate Weighted Cost Rate

Long-Term Debt 47.50% 3.70% 1.76% 1.26%

Common Equity 52.50% 9.60% 5.04% 5.04%

100.00% 6.80% 6.30%

SOUTH JERSEY GAS COMPANY

WEIGHTED AVERAGE COST OF CAPITAL ("WACC")
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM ("AIRP II")



Schedule SMG-5

Line
No Mains Services Total
1 Projected Plant in service as of June 30, 2020 43,915,996$      15,607,096$   59,523,093$     
2 AFUDC 328,042$           85,039$          413,081$          
3 Less: AFUDC Equity -$                   -$               -$                  
4 Total Depreciable Base 44,244,039$      15,692,135$   59,936,174$     
5
6 Annual Depreciation Rate 1.37% 2.01%
7 Annual Depreciation Expense 606,143$           315,412$        921,555$          

8
9 Income Taxes (28.11%) (259,049)$         

10
11 Annual Depreciation Expense, Net of Tax 662,506$          

12

SOUTH JERSEY GAS COMPANY
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM ("AIRP II")

ANNUAL DEPRECIATION EXPENSE



Schedule SMG-6

Line
No.
1 Components:
2
3 Sales and Use Tax (SUT) 6.625%
4
5 Public Utility Assessment Tax (PUA) 0.2505%
6
7 Bad Debt Provision (Bad Debt) 2.0037%
8
9 Federal Income Tax (FIT) 21.0000%
10
11 CBT 9.0000%
12
13 Operating Revenue 1.0000
14
15
16 Revenue Factor Calculation: 1.51668
17
18
19 1 1.020037*1.002505*1.06625 1.51668
20 1-[(.79*.09)+.21]
21

SOUTH JERSEY GAS COMPANY
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM ("AIRP")

DERIVATION OF REVENUE FACTOR



Schedule SMG-7

SOUTH JERSEY GAS COMPANY
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM (AIRP II)

BASE AND TOTAL REVENUES AT PRESENT AND PROPOSED RATES

Present Rates (Effective Oct 1, 2019) Proposed Rates (Effective Oct 1, 2020)
Component Amount Units Rate Revenue Rate Revenue Increase

RSG RSG
Residential Service

  Customer Charge 4,280,934 Bills 9.50$                40,668,873$           9.50$               40,668,873$         

  Distribution Charge 253,181,413 Therms 0.678051         171,669,910           0.695019         175,965,892         

Total Base Revenues 212,338,783$         216,634,765$       2.0%

GSG GSG
General Service (0-100,000 Annual Therms)

  Customer Charge 299,071 Bills 29.97$              8,963,158$             29.97$             8,963,158$           

  Distribution Charge 89,582,097 Therms 0.566312         50,731,417             0.579794         51,939,162           

Total Base Revenues 59,694,574$           60,902,320$         2.0%

 

GSG-LV GSG-LV
General Service Large Volume (100,000 + Annual Therms)

  Customer Charge 2,170 Bills 150.00$           325,500$                150.00$           325,500$              

  Demand Charge 212,776 Mcf 9.6086              2,044,479               9.6086             2,044,479             

  Distribution Charge 32,241,055 Therms 0.283532         9,141,371               0.290755         9,374,248             

Total Base Revenues 11,511,350$           11,744,227$         2.0%

CTS CTS
Comprehensive Firm Transportation Service

  Customer Charge 555 Bills 600.00$           333,000$                600.00$           333,000$              

  Demand Charge 133,720 Mcf 28.6555           3,831,813               28.6555           3,831,813             

  Distribution Charge 27,898,657 Therms 0.068773         1,918,674               0.073185         2,041,763             

Total Base Revenues 6,083,488$             6,206,577$           2.0%

LVS LVS
Large Volume Service

  Customer Charge 313 Bills 900.00$           281,700$                900.00$           281,700$              

  Demand Charge 349,950 Mcf 15.9588           5,584,782               15.9588           5,584,782             

  Distribution Charge 79,591,210 Therms 0.051052         4,063,290               0.053576         4,264,179             

Total Base Revenues 9,929,773$             10,130,661$         2.0%

EGS EGS
Electric Generation Service

  Customer Charge 108 Bills 63.38$              6,845$                     63.38$             6,845$                  

  Demand Charge 8,392 Mcf 7.8432              65,820                     7.843               65,820                  

  Distribution Charge (Nov - Mar.) 559,943 Therms 0.135163         75,684                     0.138632         77,626                  

  Distribution Charge (Apr - Oct.) 789,736 Therms 0.105163         83,051                     0.108632         85,791                  

Total Base Revenues 231,400$                236,082$              2.0%



Schedule SMG-7

SOUTH JERSEY GAS COMPANY
ACCELERATED INFRASTRUCTURE REPLACEMENT PROGRAM (AIRP II)

BASE AND TOTAL REVENUES AT PRESENT AND PROPOSED RATES

Present Rates (Effective Oct 1, 2019) Proposed Rates (Effective Oct 1, 2020)
Component Amount Units Rate Revenue Rate Revenue Increase

EGS-LV EGS-LV
Electric Generation Service - Large Volume

  Customer Charge 84 Bills 428.32$           35,979                     428.32$           35,979                  

  Demand Charge 45,200 Mcf 23.233717       1,050,164               23.719877       1,072,138             

Total Base Revenues 1,086,143$             1,108,117$           2.0%

NGV NGV

Natural Gas Vehicle Service

  Cust. Charge 0-999 CFH 12 Bills 37.50$              450$                        37.50$             450$                     

  Cust. Charge 1,000-4,999 CFH 0 Bills 75.00                -                          75.00               -                        

  Cust. Charge 5,000-24,999 CFH 12 Bills 200.00              2,400                       200.00             2,400                    

  Cust. Charge 25,000+ CFH 96 Bills 703.47              67,533                     703.47             67,533                  

  Distribution Charge 2,255,851 Therms 0.196474         443,216                  0.201080         453,607                

   Subtotal Distribution 513,599$                523,990$              2.0%

  Compression Charge 983,046 Therms 0.548712         539,409                  0.5487             539,409                

Total Base Revenues 1,053,008$             1,063,399$           

GLS GLS
Gas Lights Service

  Yard Lights 48 Mantles 8.818524         5,079$                     8.996937$       5,182$                  

  Street Lights 36 Mantles 9.506499         4,107                       9.698831$       4,190                    

Total Base Revenues 9,186$                     9,372$                  2.0%

TOTAL SYSTEM BASE DISTRIBUTION REVENUES 301,937,706$         308,035,521$      2.0%

TOTAL SYSTEM INCLUDING OTHER REVENUES
301,937,706$         308,035,521$      2.0%

INCREASE INCREASE 6,097,815
TARGET INCREASE TARGET INCREASE 6,097,776
Difference Difference $39



SOUTH JERSEY GAS COMPANY 
Twelfth Revised Sheet No. 6 

B.P.U.N.J. No.  12 - GAS    Superseding Eleventh Revised Sheet No. 6    

Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,   on and after _______________ 
D. Robbins, Jr., President

Filed pursuant to Order in Docket No. ___________ of the Board of 
Public Utilities, State of New Jersey, dated ____________ 

RESIDENTIAL SERVICE (RSG) 

APPLICABLE TO USE OF SERVICE FOR: 

All residential purposes.  Customer may elect Firm Sales Service or Firm Transportation Service.  To be eligible 
for Firm Transportation Service RSG, a customer must hold clear and marketable title to gas that is made 
available for delivery to the customer’s residence on the Company’s system. 

CHARACTER OF SERVICE Firm Sales Service and Firm Transportation Service. 

MONTHLY RATE: (1) 

 Customer Charge: $10.129375 per month 

  Delivery Charge: 

(a) Residential Non-Heating Customers
Firm Sales Service and Firm Transportation Service $.794739776647 per therm 

(b) Residential Heating Customers 
Firm Sales Service and Firm Transportation Service $.901035882943 per therm 

Basic Gas Supply Service (“BGSS”) Charge: 

All consumption for customers who elect  See Rider “A” of this Tariff. 
 Firm Sales Service. 

APPLICABLE RIDERS: 

Basic Gas Supply Service Clause: BGSS charges are depicted in Rider “A” of this Tariff. 

Transportation Initiation Clause: The rates set forth above have been adjusted, as is appropriate, 
pursuant to Rider “C” of this Tariff. 

Societal Benefits Clause: The rates set forth above have been adjusted, as is appropriate, 
pursuant to Rider “E” of this Tariff. 

Temperature Adjustment Clause:  The rates set forth above have been adjusted, as is appropriate, 
pursuant to Rider “F” of this Tariff.

(1) Please refer to Appendix A for components of Monthly Rates and Price to Compare

Schedule SMG-8 
Page 1 of 28



SOUTH JERSEY GAS COMPANY 
Twelfth Revised Sheet No. 10 

B.P.U.N.J. No.  12 - GAS                                                                               Superseding Eleventh Revised Sheet No. 10  
 

      
Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,                                                   on and after _______________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. ______________ of the Board of Public Utilities,  
State of New Jersey, dated ____________ 

GENERAL SERVICE (GSG) 
 

APPLICABLE TO USE OF SERVICE FOR: 
All Commercial and Industrial Customers who would not qualify for any other Rate Schedule.  A customer 
qualifying for service under Rate Schedule GSG may elect either Firm Sales Service or Firm Transportation Service. 
To be eligible for Firm Transportation Service under this Rate Schedule GSG, a customer must hold clear and 
marketable title to gas that is made available for delivery to customer’s facility on the Company’s system.   

 
CHARACTER OF SERVICE: 

Firm Sales Service or Firm Transportation Service. 
 

MONTHLY RATE: (1) 

Customer Charge: 
 

$31.955513 per month  
 

Delivery Charges: 
 
  Firm Sales Service and Firm Transportation Service   $.769575755200 per therm 

 Basic Gas Supply Service (“BGSS”) Charge: 

 All consumption for customers who elect  
 Firm Sales Service       See Rider “A” of this Tariff. 
 
LINE LOSS:  
 
 Line Loss shall be 1.43% as provided in Special Provision (o). 
 
 
APPLICABLE RIDERS:  
 

 Basic Gas Supply Service Clause: BGSS charges are depicted in Rider “A” of this Tariff. 
 
 
Transportation Initiation Clause: The rates set forth above have been adjusted, as is appropriate, 

pursuant to Rider “C” of this Tariff. 
 

 Societal Benefits Clause:    The rates set forth above have been adjusted, as is appropriate, 
pursuant to Rider “E” of this Tariff. 

 
Temperature Adjustment Clause: The rates set forth above have been adjusted, as is appropriate, 

pursuant to Rider “F” of this Tariff. 

 
(1) Please refer to Appendix A for components of Monthly Rates and Price to Compare. 
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SOUTH JERSEY GAS COMPANY 
  

Twelfth Revised Sheet No. 14                    
B.P.U.N.J. No.  12 - GAS                                                                            Superseding Eleventh Revised Sheet No. 14 
 

                                                           
Issued _________________                                                                                               Effective with service rendered 
by South Jersey Gas Company,                                                           on and after _______________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. _____________ of the Board of  
Public Utilities, State of New Jersey, dated ___________ 

GENERAL SERVICE – LARGE VOLUME (GSG-LV) 
 

APPLICABLE TO USE OF SERVICE FOR: 
 
All Commercial and Industrial Customers who would not qualify for any other Rate Schedule (other than Rate 
Schedule GSG), and who has an annualized usage of 100,000 therms or more,.  A customer qualifying for service 
under Rate Schedule GSG-LV may elect either Firm Sales Service or Firm Transportation Service. To be eligible 
for Firm Transportation Service under this Rate Schedule GSG-LV, a customer must hold clear and marketable title 
to gas that is made available for delivery to customer’s facility on the Company’s system.   

 
CHARACTER OF SERVICE: 
 

Firm Sales Service or Firm Transportation Service. 
 

MONTHLY RATE: (1) 

Customer Charge:  
     

$159.937500 per month 
 

Delivery Charges: 
 
  Firm Sales Service and Firm Transportation Service(2)  
 
    Demand Charge:  
       D-1FT:  $10.245170 per Mcf of Contract Demand 
 
    Volumetric Charge: 
                      $.496100488398 per therm 
 
 

Basic Gas Supply Service (“BGSS”) Charge: 
 
    All consumption for customers who elect  

 Firm Sales Service       See Rider “A” of this Tariff. 
 
LINE LOSS:  
  
 Line Loss shall be 1.43% as provided in Special Provision (o). 
 
 

 
(1) Please refer to Appendix A for components of Monthly Rates and Price to Compare. 
(2) See Special Provision (p) of this Rate Schedule GSG-LV, regarding appropriate balancing charges. 
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SOUTH JERSEY GAS COMPANY 
Twelfth Revised Sheet No. 18 

B.P.U.N.J. No.  12 - GAS                                                                               Superseding Eleventh Revised Sheet No. 18  
 

 
Issued __________________                                                                                              Effective with service rendered 
by South Jersey Gas Company,                                                           on and after _______________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. _______________ of the Board of  
Public Utilities, State of New Jersey, dated ______________ 

COMPREHENSIVE TRANSPORTATION SERVICE (CTS) 
 

APPLICABLE TO USE OF SERVICE FOR: 
 
All customers having a Firm Contract Demand, and an average annual daily Firm usage of 100 Mcf per day or more.  
To be eligible for service under this Rate Schedule CTS, a customer must hold clear and marketable title to gas that is 
made available for delivery to customer’s facility on the Company’s system.  Provided, however, that any customer 
receiving service under this Rate Schedule CTS prior to August 29, 2003 shall continue to be eligible to receive service 
under this Rate Schedule CTS, notwithstanding the foregoing, if said customers continues to have a Firm Contract 
Demand of 100 Mcf per day or more.  Further provided, however, that if a customer ceases to receive service under 
this Rate Schedule CTS, and seeks to return to service under this Rate Schedule CTS, said customer must meet all 
requirements for eligibility as though applying for service in the first instance. 
 
CHARACTER OF SERVICE: 
 
Firm Transportation Service and Limited Firm Transportation Service 
 
MONTHLY RATE: (1) 

 

Firm: 
Customer Charge:   $639.750000 per month 

 
Delivery Charges: 
 
 Demand Charge:   D-1FT: $30.553927 per Mcf of Contract Demand 

 
  Volumetric Charges:  

   
  All consumption for customers who elected to  
  transfer from Sales Service to Firm Transportation Service            $.161991157286 

per therm  
 

Limited Firm: 
 

Customer Charge:   $106.625000 per month 
 
Delivery Charges: 
 
 Volumetric Charges: 

 
All consumption for customers who elected to  

  transfer from Sales Service to Firm  Transportation Service             $.146257 per therm  
 

 
(1)  Please refer to Appendix A for components of Monthly Rates. 
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SOUTH JERSEY GAS COMPANY 

Thirteenth Revised Sheet No. 25 
B.P.U.N.J. No.  12 - GAS    Superseding Twelfth Revised Sheet No. 25 

Issued _____________________    Effective with service rendered 
by South Jersey Gas Company,     on and after ______________ 
D. Robbins, Jr., President

Filed pursuant to Order in Docket No. _____________ of the Board of 
Public Utilities, State of New Jersey, dated ______________ 

LARGE VOLUME SERVICE (LVS) 

APPLICABLE TO USE OF SERVICE FOR: 

Firm Sales Service and Firm Transportation Service pursuant to this Rate Schedule LVS, shall be available to all 
Industrial Customers with a Contract Demand and a minimum annualized average use of 200 Mcf per day. To be 
eligible for Firm Transportation Service under this Rate Schedule LVS, a customer must hold clear and marketable 
title to gas that is made available for delivery to customer’s facility on the Company’s system.   

CHARACTER OF SERVICE: 

Firm Sales Service, Limited Firm Sales Service, Firm Transportation Service, and Limited Firm Transportation 
Service. 

MONTHLY RATE: (1) 

   Firm: 

Customer Charge: 

$959.625000 per month 

Delivery Charge: 

Firm Sales Service and Firm Trasnportation Service 

 Demand Charge: 
D-1FT: $17.016071 per Mcf of Contract Demand

 Volumetric Charge: 
 $.141082138391 per therm 

Basic Gas Supply Service (“BGSS”) Charge: 

 Demand Charge: 
D-2:   $19.623062 per Mcf of Contract Demand.

 Volumetric Charge: 
  See Rider “A” of this Tariff. 

(1) Please refer to Appendix A for components of Monthly Rates.
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SOUTH JERSEY GAS COMPANY 
Twelfth Revised Sheet No. 38 

B.P.U.N.J. No.  12 - GAS                                                                            Superseding Eleventh Revised Sheet No. 38 
 

        
Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,                                                  on and after ________________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. ____________ of the Board of  
Public Utilities, State of New Jersey, dated ______________ 

ELECTRIC GENERATION SERVICE (EGS) 
 

APPLICABLE TO USE OF SERVICE FOR: 
 

Residential, commercial and industrial uses for electric generation facilities (excluding back-up generator 
equipment); all Prime Movers; and all engine driven equipment (whether or not used for electric generation).  
Provided, however, that in order to be eligible for this Rate Schedule EGS, a customer must have a Firm Daily 
Contract Demand of less than 200 Mcf per day; provided, however, that a residential EGS customer will have 
no Firm Daily Contract Demand.  To be eligible for Firm Transportation Service under this Rate Schedule 
EGS, a customer must hold clear and marketable title to gas that is made available for delivery to customer’s 
facility on the Company’s system.   

 
CHARACTER OF SERVICE: 
 

Firm Sales Service and Firm Transportation Service 
 
MONTHLY RATE: (1)(2)    
 

Residential Customer Charge: 
 
 $10.662500 per month 
 
Residential Delivery Charge 
 
 Residential Volumetric Charge:      $.314039 per therm 
 
Commercial and Industrial Customer Charge: 

 
$67.578925 per month 

 
Commercial and Industrial Delivery Charge: 
 

  Commercial and Industrial Demand Charge: 
 
   D-1 Charge:    $8.362812 per Mcf of contract  

 
Volumetric Charges:  
 
 Winter Season (effective during billing months of November through March): 

 
All Consumption for Firm Sales Service and Firm Transportation Service 
    
       $.318888315190 per therm

 
(1) Please refer to Appendix A for components of Monthly Rates. 
(2) See Special Provision (k) of this Rate Schedule EGS, regarding appropriate balancing charges. 
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SOUTH JERSEY GAS COMPANY 
Twelfth Revised Sheet No. 39 

B.P.U.N.J. No.  12 - GAS                                                                               Superseding Eleventh Revised Sheet No. 39 
 

 
Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,                                                  on and after ________________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. ____________ of the Board of  
Public Utilities, State of New Jersey, dated ______________ 

ELECTRIC GENERATION SERVICE (EGS) 
(Continued) 

 

Summer Season (effective during billing months of April through October): 
 

All Consumption for Firm Sales Service and Firm Transportation Service   
 
       $.286901283202 per therm 
 

 Basic Gas Supply Service (“BGSS”) Charge: 
 
         Applicable to customers who elect Firm Sales Service  
          See Rider “A” of this Tariff. 
 
LINE LOSS: 
 
 Line Loss shall be 1.43% as provided in Special Provision (p). 

APPLICABLE RIDERS: 
 

   Basic Gas Supply Service Clause:    BGSS charges are depicted in Rider “A” of this Tariff. 
 
              Societal Benefits Clause: The rates set forth above have been adjusted, as is 

appropriate, pursuant to Rider “E” of this Tariff. 
 
2017 Tax Act The rates set forth above have been adjusted, as is 

appropriate, pursuant to Rider “H” of this Tariff. 
 
Balancing Service Clause  The rates set forth above have been adjusted, as is 

 appropriate, pursuant to Rider “J” of this Tariff.  
 However, also see Special Provision (k) regarding Rider 
 “I”. 

 
Energy Efficiency Tracker: The rates set forth above have been adjusted, as is 

appropriate, pursuant to Rider “N” of this Tariff. 
 
 

TERMS OF PAYMENT: 
 

Payment of all bills must be received in full at the Company's designated office within fifteen (15) days of the 
billing date; provided however, the Company shall take into account any postal service delays of which the 
Company is advised.  If the fifteenth (15th) day falls on a non-business day, the due date shall be extended to the 
next business day.  Should the customer fail to make payment as specified, the Company may, beginning on the 
twenty-sixth (26th) day, assess simple interest at a rate equal to the prime rate as published in the Money Rates 
column in The Wall Street Journal.  A late payment charge shall not be assessed on a residential customer, or on  
State, county or municipal government entities. 
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SOUTH JERSEY GAS COMPANY 
Thirteenth Revised Sheet No. 43 

B.P.U.N.J. No.  12 - GAS                                                                                  Superseding Twefth Revised Sheet No. 43 
 

 
Issued ___________________ Effective with service rendered 
by South Jersey Gas Company,                                                  on and after ________________ 
D. Robbins, President 

Filed pursuant to Order in Docket No. ______________ of the Board of  
Public Utilities, State of New Jersey, dated _________________ 

ELECTRIC GENERATION SERVICE – LARGE VOLUME (EGS-LV) 
 

APPLICABLE TO USE OF SERVICE FOR: 
All commercial and industrial electric generation facilities; all Prime Movers and all engine driven equipment 
(whether or not used for electric generation).  Provided, however, that in order to be eligible for this Rate Schedule 
EGS-LV, a customer must have a Firm Daily Contract Demand of 200 Mcf per day or more. To be eligible for Firm 
Transportation Service under this Rate Schedule EGS-LVS, a customer must hold clear and marketable title to gas 
that is made available for delivery to customer’s facility on the Company’s system.   

 
CHARACTER OF SERVICE: 
 

Firm Sales Service, Firm Transportation Service, Limited Firm Sales Service and Limited Firm Transportation 
Service. 

 
MONTHLY RATE: (1) 

 Customer Charge: 
  $456.696200 per month 
  
 FIRM: 

 
 Demand Charges: (2) 

 D-1 $25.29131924.772951 per Mcf of Firm Daily Contract Demand. 
 D-2 $21.238498 per Mcf of Firm Daily Contract Demand or $0 for Firm Transportation 

customers. 
 

 Volumetric Charge: 
  C-1: $.083957 per therm of consumption 

 C-2: As depicted in the Monthly BGSS Subrider of Rider “A” of this Tariff, OR 
Customer Owned Gas Clause, Rider “D” 

 
  Minimum Bill:  Monthly D-1 and D-2 charges, irrespective of use. 

 
 LIMITED FIRM: 
      

 Demand Charge: 
 D-2 $9.811531 per Mcf of Limited Firm Daily Contract Demand or $0 for Limited Firm 

Transportation customers 

 Volumetric Charge: (2) 
  C-1: $.083957 per therm of consumption 

 C-2: As depicted in the Monthly BGSS Subrider of Rider “A” of this Tariff, OR 
 Customer Owned Gas Clause, Rider “D” 

 C-3 $.173700 per therm for all consumption within Limited Firm Contract Demand level.1

 
(1)  Please refer to Appendix A for components of Monthly Rates. 
 (2) Please refer to Special Provision (j). 
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SOUTH JERSEY GAS COMPANY 
 

Fifth Revised Sheet No. 49 
B.P.U.N.J. No.  12 - GAS                                                                                  Superseding Fourth Revised Sheet No. 49 
 

 
Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,                                                  on and after _______________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. _______________ of the Board of  
Public Utilities, State of New Jersey, dated _______________ 

YARD LIGHTING SERVICE (YLS) 
 

APPLICABLE TO USE OF SERVICE FOR: 
 

Gas yard lighting where service is supplied through an installation furnished by the customer and approved by 
the Company.  Each installation shall contain 1 upright mantle or 2 inverted mantles. 

 
This rate is available only to an existing customer receiving service under this Rate Schedule, YLS, and not 
having other metered Service at the customer's present location as of the effective date of this Tariff. 

 
CHARACTER OF SERVICE: 
 

Firm Sales Service. 
 
MONTHLY RATE: 
 

The monthly charge shall be $14.53697214.346739 per month for each installation. 
 

 
TERMS OF PAYMENT: 
 

Payment of all bills must be received in full at the Company's designated office within fifteen (15) days of the 
billing date. 

  
TERM: 
 

Customer may discontinue service upon adequate written notice to the Company. 
 
TERMS AND CONDITIONS: 
 

The General Terms and Conditions of this Tariff are incorporated into this rate schedule and this rate 
 schedule shall be interpreted in accordance therewith. 
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SOUTH JERSEY GAS COMPANY 
Fifth Revised Sheet No. 50 

B.P.U.N.J. No.  12 - GAS     Superseding Fourth Revised Sheet No. 50  

Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,  on and after _______________ 
D. Robbins, Jr., President

Filed pursuant to Order in Docket No. _________________ of the Board of 
Public Utilities, State of New Jersey, dated _________________ 

STREET LIGHTING SERVICE (SLS) 

APPLICABLE TO USE OF SERVICE FOR: 

Gas Street lighting where service is supplied through an installation approved by the Company.  Each installation 
shall contain three (3) inverted mantles. 

This rate is available only to an existing customer receiving service under this Rate Schedule, SLS, and not having 
other metered service at the customer’s present location as of the effective date of this Tariff. 

CHARACTER OF SERVICE: 

Firm Sales Service. 

MONTHLY RATE: 

The Monthly Rate shall be $17.75736117.552287 per month for each installation. 

TERMS OF PAYMENT: 

Payment of all bills must be received in full at the Company’s designated office within fifteen (15) days of the 
billing date. 

TERM: 

Customer may discontinue service upon adequate written notice to the Company. 

TERMS AND CONDITIONS: 

The General Terms and Conditions of this Tariff are incorporated into this rate schedule and this rate schedule 
shall be interpreted in accordance therewith. 
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SOUTH JERSEY GAS COMPANY 
Twelfth Revised Sheet No. 60 

B.P.U.N.J. No.  12 - GAS                                                                               Superseding Eleventh Revised Sheet No. 60 
 

 
Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,                                                  on and after _______________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. _____________ of the Board of  
Public Utilities, State of New Jersey, dated ________________ 

NATURAL GAS VEHICLE (NGV) 
APPLICABLE TO: 
 

This service will be available to Commercial and Industrial customers who will utilize natural gas, for the 
purpose of providing vehicle fuel at Company-operated fueling stations or at separately metered customer-
operated fueling stations. 

 
CHARACTER OF SERVICE: 
 

Firm Sales Service or Firm Transportation Service 
 
COMPRESSED NATURAL GAS VEHICLE SERVICE AT COMPANY OPERATED FUELING STATIONS 
 

This part of the service is available for refueling vehicles with compressed natural gas to customers who refuel at 
Company operated fueling stations.  All service at Company operated fueling stations shall be Firm Sales 
Service.  Provided, however, that in the Company’s sole discretion, it may allow for Firm Transportation service 
for a Customer-specific dedicated dispenser or time fill system (separately metered) at a Company operated 
fueling station. 

 
Rate for Monthly Consumption 
 

Volumetric Charge 
 

C-1: $0.083957 per therm ($0.104946 GGE*) 
 

Distribution Charge: $0.214939210015 per therm ($0.268674262519 GGE*) 
 

Compression Charge: $0.586530 per therm ($0.733163 GGE*) 
 

Commodity Charges 
 

All consumption for customers who elected Firm Sales Service 
 

Basic Gas Supply Service (“BGSS”) Charge: 
 

See Rider “A” of this Tariff. 
BGSS rate * GGE Factor 1.25 = GGE 

 
GGE indicates Gasoline Gallon Equivalent.  The gasoline gallon equivalent shall be determined in accordance 
with local standards.  The point of sale price to the Customer shall be displayed in gasoline gallon equivalents at 
public access dispensers at Company operated fueling stations, and shall be calculated as C-1 + Distribution 
Charge + Compression Charge + New Jersey Motor Vehicle Fuel Tax + Federal Excise Tax + BGSS. 

 
 Commodity charges do not include State of New Jersey Motor vehicle fuel tax and Federal Excise  

Tax. As of July 1, 2011 these taxes were $0.0525 and $0.183 per gallon, respectively and shall be charged at the 
prevailing rate when applicable.  The Company is under no obligation to determine if a customer is exempt from 
taxation.   
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SOUTH JERSEY GAS COMPANY 
Thirteenth Revised Sheet No. 61 

B.P.U.N.J. No.  12 - GAS                                                                                 Superseding Twelfth Revised Sheet No. 61 
 

 
Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,                                                  on and after ______________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. ___________of the Board of  
Public Utilities, State of New Jersey, dated _____________ 

NATURAL GAS VEHICLE (NGV) 
(Continued) 

 
NATURAL GAS VEHICLE SERVICE AT CUSTOMER OPERATED FUELING STATIONS 
 

This part of the service is available for the sale of separately metered uncompressed gas for the use of the 
customer solely as a vehicle fuel as follows: 

 
The customer agrees to obtain and maintain, at its expense, all necessary certificates, licenses and regulatory 
approvals and pay all taxes levied on the gas compressed for refueling the customer’s vehicles; 

 
If the customer provides natural gas for resale as a motor fuel, the customer will be responsible for collecting and 
paying all applicable taxes on the gas compressed for resale and on the sale thereof and for the metering of such 
sale in accordance with local standards and regulations; and 

 
The customer must execute a Standard Gas Service Agreement (NGV) for not less than 12 months and must 
produce evidence of Land Rights. 

 
Rate for Monthly Consumption 
 

Monthly Customer Charge 
   

The monthly customer charge shall be determined in accordance with the maximum delivery capability 
requested by the customer. 

 
  0-999 Cf/hour   $39.984400 

1,000-4,999 Cf/hour  $79.968800 
  5,000-24,999 Cf/hour  $213.250000 
  25,000 and greater Cf/hour $750.074888 
 
 Volumetric Charges 
  

C-1: $0.083957 per therm ($0.104946 GGE) 
 

Distribution Charge: $0.214939210015 per therm ($0.268674262519 GGE) 
 

Basic Gas Supply Service (“BGSS”) Charge: 
 

All consumption for customers who elect Firm Sales Service See Rider “A” of this Tariff. 
 
 Facilities Charge 
 

All consumption for Customers that elect to have the Company construct Compressed Natural Gas 
(“CNG”) fueling facilities located on Customer’s property: 

 
  C-2: $0.345653 ($0.432066 GGE) 
 

The customer shall pay all related motor vehicle taxes directly to the taxing entity.  Such taxes shall be 
incremental to charges paid to the Company for the cost of receiving service under this rate schedule. 
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SOUTH JERSEY GAS COMPANY 
Thirteenth Revised Sheet No. 62 

B.P.U.N.J. No.  12 – GAS                                                                                Superseding Twelfth Revised Sheet No. 62 
 

 
Issued ____________________ Effective with service rendered 
by South Jersey Gas Company,                                                  on and after ________________ 
D. Robbins, Jr., President 

Filed pursuant to Order in Docket No. ______________of the Board of  
Public Utilities, State of New Jersey, dated _______________ 

NATURAL GAS VEHICLE (NGV) 
(Continued) 

 
DELIVERY SERVICE FOR NATURAL GAS VEHICLES 
 

This part of service is available for delivery of customer owned natural gas for use in compression and 
dispensing equipment at the Customer’s premises, as follows: 

 
The customer  must purchase under a contract with an initial term of not less than one year an adequate supply of 
natural gas of a quality acceptable to the Company, and must make arrangements by which such volumes of 
natural gas can be delivered into the Company’s distribution system at the Customer’s expense. 

 
By taking service under this part, the Customer warrants that it has good and legal title to all gas supplied to the 
Company, and agrees to indemnify, defend and hold the Company harmless from any loss, claims or damages in 
regard to such title. 

 
Rate for Delivery Service 
 

Monthly Customer Charge    
 
The monthly customer charge shall be determined in accordance with the  maximum delivery capability 
requested by the customer. 

 
    0-999 Cf/hour   $39.984400 

1,000-4,999 Cf/hour  $79.968800 
  5,000-24,999 Cf/hour  $213.250000 
  25,000 and greater Cf/hour  $750.074888 
 

Volumetric Charge 
 

C-1: $0.083957 per therm ($0.104946 GGE) 
 

Distribution Charge:  $0.214939210015 per therm ($0.268674262519 GGE) 
 
 Facilities Charge 
 
 All consumption for Customers that elect to have the Company construct CNG fueling facilities located on 

Customer’s property: 
  
  C-2: $0.345653 per therm ($0.432066 GGE) 
 

Sales taxes are not included in the above basic charges.  The Company is under no obligation to determine if a 
customer is exempt from taxation.  Customers seeking tax exemption must file verification with the Company. 
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SOUTH JERSEY GAS COMPANY 

         Fourth Revised Sheet No. 104 
B.P.U.N.J. No.  12 - GAS   Superseding Third Revised Sheet No. 104   

Issued ______________________ Effective with service rendered 
by South Jersey Gas Company,  on and after _______________ 
D. Robbins, Jr., President

Filed pursuant to Order in Docket No. ______________ of the Board of 
Public Utilities, State of New Jersey, dated _________________ 

 RIDER “M” 
CONSERVATION INCENTIVE PROGRAM (CIP) 

(Continued) 

rounded to the nearest whole number.  Similarly, the Incremental Large Customer Count Adjustment 
for the GSG-LV customer class for the applicable month shall equal the aggregate connected load for all 
new active customers that exceed the 50,000 CFH threshold divided by 25,000 CFH, rounded to the       
nearest whole number.  

(ix) Margin Revenue Factor – the Margin Revenue Factor (“MRF”) shall be the base rate, as reflected in
Appendix A to this Tariff, applicable to the Customer Class Groups   to which the CIP applies, net of
any applicable Riders, including taxes.  The MRFs by Customer Class Group are as follows:

Group I (RSG non-heating): $0.695019678051 per therm 
Group II (RSG heating):  $0.695019678051 per therm 
Group III (GSG):  $0.579794566312 per therm 
Group IV (GSG-LV): $0.290755283532 per therm 

(i) The annual filing for the adjustment to the CIP rate shall be concurrent with the annual filing for BGSS. The CIP
factor shall be credited/collected on a per therm basis within the Delivery Charge for all service classifications
stated above.  The level of BGSS savings referenced in Special Provision (d) to this Rider “M” shall be
identified in the annual CIP filing, and serve as an offset to the non-weather related portion of the CIP charge
provided in Special Provision (g) to this Rider “M”.  The Periodic and Monthly BGSS rates identified in Rider
“A” to this tariff shall include the BGSS savings, as applicable.
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SOUTH JERSEY GAS COMPANY
Appendix A - Effective _____________

Page 14

Heat Residential Rate Schedule:

RSG FSS RSG-FTS Difference

BGSS 0.447769 0.000000 0.447769
Base Rate 0.741064 0.741064 0.000000
CLEP 0.019265 0.019265 0.000000
RAC 0.048815 0.048815 0.000000
CIP (0.012422) (0.012422) 0.000000
USF 0.012100 0.012100 0.000000
TIC 0.001321 0.001321 0.000000
EET 0.016820 0.016820 0.000000
2017 Tax Act (0.013043) (0.013043) 0.000000
BSC "J" BS-1 0.087115 0.087115 0.000000

Price to Compare 1.348804 0.901035 0.447769

NonHeat Residential Rate Schedule:

RSG FSS RSG-FTS Difference

BGSS 0.447769 0.000000 0.447769
CIP (0.118718) (0.118718) 0.000000
Base Rate 0.741064 0.741064 0.000000
CLEP 0.019265 0.019265 0.000000
RAC 0.048815 0.048815 0.000000
USF 0.012100 0.012100 0.000000
TIC 0.001321 0.001321 0.000000
EET 0.016820 0.016820 0.000000
2017 Tax Act (0.013043) (0.013043) 0.000000
BSC "J" BS-1 0.087115 0.087115 0.000000

Price to Compare 1.242508 0.794739 0.447769

GSG

(Under 5,000 therms annually)

GSG FSS GSG-FTS Difference

BGSS 0.447769 0.000000 0.447769
CIP (0.021023) (0.021023) 0.000000
Base Rates 0.618205 0.618205 0.000000
CLEP 0.019265 0.019265 0.000000
RAC 0.048815 0.048815 0.000000
USF 0.012100 0.012100 0.000000
TIC 0.001321 0.001321 0.000000
EET 0.016820 0.016820 0.000000
2017 Tax Act (0.013043) (0.013043) 0.000000
BSC "J" BS-1 0.087115 0.087115 0.000000

Price to Compare 1.217344 0.769575 0.447769

GSG

(5,000 therms annually or greater)

GSG FSS GSG-FTS Difference

BGSS 0.301667 0.000000 0.301667
CIP (0.021023) (0.021023) 0.000000
Base Rates 0.618205 0.618205 0.000000
CLEP 0.019265 0.019265 0.000000
RAC 0.048815 0.048815 0.000000
USF 0.012100 0.012100 0.000000
TIC 0.001321 0.001321 0.000000
EET 0.016820 0.016820 0.000000
2017 Tax Act (0.013043) (0.013043) 0.000000
BSC "J" BS-1 0.087115 0.087115 0.000000

Price to Compare 1.071242 0.769575 0.301667

GSG-LV

Prior to 7/15/97

GSG-LV FSS GSG-LV-FTS Difference

BGSS 0.301667 0.000000 0.301667
CIP 0.013689 0.013689 0.000000
Base Rates 0.310018 0.310018 0.000000
CLEP 0.019265 0.019265 0.000000
RAC 0.048815 0.048815 0.000000
USF 0.012100 0.012100 0.000000
TIC 0.001321 0.001321 0.000000
EET 0.016820 0.016820 0.000000
2017 Tax Act (0.013043) (0.013043) 0.000000
BSC "J" BS-1 0.087115 0.087115 0.000000

Price to Compare 0.797767 0.496100 0.301667
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Schedule SMG-9

Period Ending
12/31/19

   -----------------------
OPERATING REVENUES 569,225,956          

OPERATING EXPENSE
-------------------------------------
  Cost of Sales 211,344,442          
  Operation 108,813,714          
  Maintenance 31,243,392            
  Depreciation 64,817,078            
  Other Taxes 4,886,018              

   Total Operating Expense 421,104,644          

OPERATING INCOME 148,121,312          

OTHER INCOME & EXPENSE NET 3,749,125              

INTEREST CHARGES
-------------------------------------
Long Term Debt 32,238,543            
Short Term Debt & Other (584,263)                

   Total Interest Charges 31,654,280            

Income Before Income Taxes 120,216,157          

INCOME TAXES
-------------------------------------
Current Fed & State Inc Taxes 12,929,128            
Deferred Fed & State Inc Taxes 19,893,376            

  Total Income Taxes 32,822,504            

  Income from Continuing Ops 87,393,653            

SOUTH JERSEY GAS COMPANY
INCOME STATEMENT

FOR TWELVE MONTHS ENDING DECEMBER 31, 2019



Schedule SMG-10
Page 1 of 2

    Period Ending
Line 12/31/2019
No.    ------------------
1 PROPERTY, PLANT & EQUIPMENT
2 Utility Plant, original cost 3,154,736,433                   
3 Accum Deprec & Amortization (558,634,458)                    
4   Property, Plant & Equip, Net 2,596,101,975
5
6 INVESTMENTS
7 Available for Sale Securities -
8 Restricted Investments 4,073,274
9    Total Investments 4,073,274

10
11 CURRENT & ACCRUED ASSETS
12 Cash & Temp Cash Invest 2,677,809
13 Notes Receivable -
14 Accounts Receivable 84,940,436
15 Accts Rec - Unbilled Revenue 45,016,036
16 Provision for Uncollectibles (14,031,681)
17 Accts Rec - Assc Companies 2,155,913
18 Accts Rec - Affiliated Company 177,158
19 Nat Gas in Storage, Avg Cost 14,838,685
20 Materials & Supplies, Avg Cost 618,809
21 Accum Deferred Income Taxes -
22 Prepaid Taxes 19,547,377
23 Derivatives-Energy Assets 16,904,059
24 Other Prepaids & Current Asset 25,074,235                       
25    Total Current & Accr Assets 197,918,836
26
27 REGULATORY ASSETS:
28 Environmental Remed-Expended 156,278,664
29 Environmental Remed-Liability 131,261,567
30 Income Taxes-Flowthru Deprec -
31 Deferred ARO Costs 36,514,953
32 Deferred Fuel Costs-Net 49,469,130
33 Deferred Postretirement Ben -
34 CIP AR -
35 Societal Benefits Costs 1,478,218
36 Premium for Early Debt Retire -
37 Regulatory Assets - FAS 158 72,010,301
38 Other Regulatory Assets 41,307,505
39 MTM Interest Rate Swap 7,856,483
40 Total 496,176,821
41
42 NON-CURRENT ASSETS:
43 Accum Deferred Income Taxes -
44 Prepaid Pension -
45 Derivatives- Other -
46 Unamortized Debt Issue Costs -
47 AR-Merchandise 30,958,205
48 Der - N/C Energy Related Asset 4,820
49 Other Non-Current Assets 23,322,087
50    Total Non-Current Assets 54,285,112
51
52   Total Assets 3,348,556,018

SOUTH JERSEY GAS COMPANY
BALANCE SHEET - ASSETS
AS OF DECEMBER 31, 2019



Schedule SMG-10
Page 2 of 2

    Period Ending
Line 12/31/2019
No.    ------------------
1 COMMON EQUITY
2 Common Stk $2.50 Par Value 5,847,848
3 Prem on Cap Stk & Misc PIC 355,743,634
4 Accumulated OCI (27,874,952)
5 Retained Earnings 756,180,196
6   Total Common Equity 1,089,896,726
7
8 LONG TERM DEBT 547,161,406
9

10 CURRENT & ACCRUED LIABILITIES:
11 Notes Payable to Banks 171,300,000
12 Current Maturities of LTD 417,909,000
13 AP-Commodity 17,361,226
14 AP-Other 60,797,299
15 Derivatives-Energy Liabilities 14,671,226
16 Derivatives-Other Current 488,486
17 Accts Payable to Assc Comp 9,483,317
18 A/P Affiliated Comp 268,454
19 Customer Deposits 22,430,497
20 Accum Deferred Income Taxes -
21 Taxes Accrued 1,906,977
22 Pension & Postretirement Liability 3,692,583
23 Environmental Remediation Cost 29,568,566
24 Interest Accrued 6,789,203
25 Other Current Liabilities 12,489,765
26   Total Current & Accrued Liab 769,156,599
27
28 DEF CREDITS & NONCURRENT LIAB:
29 Pension & Other Post-Retir Ben 99,981,498
30 Accum Deferred Income Taxes 357,637,363
31 Investment Tax Credit -
32 Environmental Remediation Cost 101,693,000
33 Asset Retirement Obligations 96,508,618
34 Der-N/C Energy Related Liabil 94,844
35 Derivatives-LT 7,367,997
36 Other NonCurrent Liabilities 4,575,814
37   Total NonCurrent Liabilities 667,859,134
38
39 REGULATORY LIABILITIES:
40 Deferred Revenues-Net -
41 Excess Plant Removal Costs 16,333,134
42 Other Regulatory Liabiltiies 258,149,019
43   Total Regulatoy Liabilities 274,482,153
44
45   Total Capital & Liabilities 3,348,556,018

SOUTH JERSEY GAS COMPANY
BALANCE SHEET - CAPITAL & LIABILITIES

AS OF DECEMBER 31, 2019
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